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     #1:   Clean & Safe Water      Program #4210:   Safe Drinking Water  

Objective #1: By 2005, population served by community water systems providing drinking water that meets 1994 
health-based standards will increase to 95%. 

 
 

TASK/ 
GRANT 

 
  
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 1.1.1 
 
 
 
 
 
 

 
TASK:  Drinking Water Plan Review. 

   
Review plans for new water production, treatment, storage and 
distributions facilities and appurtenances and modifications to 
existing facilities.  Review plans for swimming pools. 
 
DELIVERABLES: 

 
 

 
 
 
 
 

 
PPG 

 
1. Issue Approval To Construct or project denials on water 

projects. 

 
T = 137    (PPG = 100) 

 
Drinking Water 
NRO = 12 
PHX = 125 

 
 

 
2.  Issue Approval To Construct or project denials for 

swimming pools/spas. 

 
T = 28 

 
Drinking Water 
NRO = 03 
SRO = 10 
PHX = 15 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
All deliverables are on target. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
PPG 
ST PPG 
PPG (NRO) 

 
Total 

 
44.00 

  33.00 
10.00 

 
87.00 

 
165,220 

 107,503 
43,600 

 
316,323 
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GOAL #1:   Clean & Safe Water                   Program #4210:   Safe Drinking 

Wa
ter
 

  
Objective #1: By 2005, population served by community water systems providing drinking water that meets 1994 
health-based standards will increase to 95%. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
 EVALUATION, DATE OR 

QUANTITY 
T= TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 1.1.2 
 
 
 
 
 

 
TASK: Drinking Water Inspections. 
 
Conduct compliance inspections of drinking water 
construction projects.  Perform final inspections on public 
and semipublic swimming pool construction projects.  
Investigate and resolve complaints relating to regulated 
facilities.  Respond to drinking water emergencies. 
 
DELIVERABLES: 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 PPG 

 
1. Drinking water systems compliance inspections for 

sanitary survey, prioritized by date of last survey. 

 
T = 410 

 
Compliance 
NRO = 116 
SRO = 88 
PHX = 170 

 
 PPG 

 
2. Follow-up inspections/site visits (as needed). 

 
T = As needed 

 
Compliance 
NRO =As needed 
SRO = As needed 
PHX =As needed 

 
 PPG 

 
3. Joint and/or audit inspections with delegated entities. 

 
T = 12 

 
Compliance 
NRO = 4 
SRO = 4 
PHX = 4 

 
 PPG 

 
4. Drinking water system construction inspections (as 

needed).  

 
T = As needed 

 
Drinking Water 
NRO = 19 
SRO = 19 
PHX = 32 

 
 PPG 

 
5. Issue Notices of Opportunity to Correct (NOCs) and/or 

Notices of Violation (NOVs) and track schedules for 
operation and maintenance deficiencies (as needed). 

 
T = As needed 

 
Compliance 
NRO =As needed 
SRO =As needed 
PHX =As needed 

 
  

 
6.   Evaluations of applications for “Approval of 

Construction” certificates for drinking water facilities (as 
needed).  

 
T = 300 

 
Drinking Water 
NRO = 109 
SRO = 109 
PHX = 82 

 
  

 
7. Complaint investigations. 

 
T = As needed 

 
Compliance 
NRO =As needed 
SRO =As needed 
PHX =As needed 
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GOAL #1:   Clean & Safe Water                                              Program #4210:   Safe 

Drinking Water 
Objective #1: By 2005, population served by community water systems providing drinking water that meets 1994 
health-based standards will increase to 95%. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
 EVALUATION, DATE OR 

QUANTITY 
T= TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 1.1.2 
 
 
 

 
TASK: Drinking Water Inspections (Cont’d.) 
 
 
DELIVERABLES: 

 
 

 
 
 

 
  

 
8.   Swimming pool construction inspections (as needed). 

 
T = 40 

 
Drinking Water 
NRO = 0 
SRO = 10 
PHX = 30 

 
  

 
9. Provide site-specific compliance assistance. 

 
T = As needed 

 
Compliance 
NRO =As needed 
SRO =As needed 
PHX =As needed 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
 
1ST QTR: 
Deliverables #1, #2, #4, #6 and #8 are on target.  Deliverable #3: no inspections were conducted in the first quarter. 
2ND QTR: 
Compliance: Deliverable #3 off target due to staff shortage.  All other deliverables are on target. 
Drinking Water: Deliverables #4, #6 and #8 are conducted as resources are available.  Deliverables are off target due to 
staffing issues. 
3RD QTR: 
Compliance:  Deliverable 3 is off target due to inspections scheduled for 4th quarter. All other deliverables on target. 
Drinking Water:   Deliverables 4, 6 and 8 are conducted as resources are available.  Deliverables are off target due to staffing 
issues. 
 

 
NOTE: Partial freeze of state-funded FTEs is in effect. 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
G/F  DW 
ST PPG 
ST SRF/PWSS II 
PPG 
PPG (NRO) 
PPG (SRO) 
 

Total 

 
13.20 
12.00 

 12.00 
10.25 

7.00 
10.00 

6.00 
           

70.45 

 
47,022 
45,295 
34,698 
37,512 
16,126 
43,600 
23,069 

            
  

247,322 
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GOAL #1:   Clean & Safe Water           Program #4210:    Safe Drinking Water  

Objective #1 : By 2005, population served by community water systems providing drinking water that meets 1994 
health-based standards will increase to 95%. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 1.1.3 
 
 
 
 
 
 

 

 
TASK:  New and Existing System Capacity 
Development. 
 
Assure that new community water systems and non-transient 
non-community water systems  which  commenced 
operations since October 1, 1999, can demonstrate technical, 
managerial and financial capacity to operate in compliance 
with the requirements contained in the federal regulations in 
effect at the time the water system begins operations. 
 
Refine and implement an Existing System Capacity 
Development Strategy to ensure that existing systems have 
the technical, managerial and financial capacity to operate in 
compliance with the requirements contained in the federal 
regulations. 
 
Implement the WIFA/DEQ Partnership to provide 
Operational Technical Assistance. 
 
DELIVERABLES: 

 
 

 
 
 
 

 
SRF/ 

Cap Dev V 

 
1. Assist all newly proposed water systems in gaining 

adequate capacity prior to issuance of AOC. 

 
T = Ongoing 

 
Drinking Water 

 
SRF/ 

PWSS II 

 
2. Update capacity development master priority list 

annually for existing systems. 

 
T = 7/01/02 

 
Drinking Water 

 
SRF/ 

Cap Dev V 

 
3. Conduct capacity development workshops targeting 

water systems from the master priority list. 

 
T = 12 

 
Drinking Water 

 
SRF/ 

PWSS II 

 
4. Identify TMF obstacles/challenges faced by existing 

systems. 

 
T = Ongoing 

 
Drinking Water 

 
Cap Dev V 

 
5. Implement strategies to address #4 issues. 

 
T = Ongoing 

 
Drinking Water 

 
Cap Dev V 

 
6. Distribute capacity assistance workbooks to water 

systems appearing on the master priority list. 
 

 
T = 200 
 

 
Drinking Water 

 
SRF/ 

PWSS II 

 
7. Annual Report to EPA in conjunction with WIFA. 

 
T = 9/30/02 

 
Drinking Water 

 
SRF/ 

PWSS II 

 
8. Submit capacity development report required by 

1420(b)(2) to EPA. 
 

 
T = 8/06/02 

 
Drinking Water 
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GOAL #1:   Clean & Safe Water           Program #4210:    Safe Drinking Water  

Objective #1 : By 2005, population served by community water systems providing drinking water that meets 1994 
health-based standards will increase to 95%. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 1.1.3 
 
 

 
TASK:  New and Existing System Capacity 
Development. (Cont’d.) 
 
DELIVERABLES: 

 
 

 
 
 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
All deliverables are on target. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
SRF/Cap Dev V 
SRF/PWSS II 
ST SRF/PWSS II 
 

Total 

 
.25 

25.00 
 23.00 
11.75 

 
60.00 

 
441 

69,251 
58,592 
48,053 

 
176,337 
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GOAL #1:   Clean & Safe Water            Program #4210:   Safe Drinking Water  

Objective #1: By 2005, population served by community water systems providing drinking water that meets 1994 
health-based standards will increase to 95%. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T= TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 1.1.4 
 
 
 
 
 
 
 

 
TASK: Drinking Water Technical Assistance. 
 
Monies provided by SRF set-a-sides will be used to pay 
third-party technical assistance providers for delivering 
technical assistance to individual PWSs or groups of PWSs, 
at ADEQ’s direction, or developing tools that will benefit 
small water systems. 
 
Develop a WIFA/DEQ Partnership to provide technical 
assistance. 
 
DELIVERABLES: 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

 
SRF/ 

PWSS II 

 
1. Finalize Intended Use Plan (IUP) for system level 

technical assistance in conjunction with WIFA. 

 
T = 3/01/03 - Annually 

thereafter 

 
Drinking Water 

 
 

 
2. Identify fundable range for System Evaluations (SE) 

from Master Priority List (MPL). 

 
T = 7/01/02 - 10/01/02 

 
Drinking Water 

 
 

 
3. Oversee contractor performance of SE for fundable 

range. 

 
T = 4/01/03 

 
Drinking Water 

 
 

 
4. Identify system level TA from SEs completed. 

 
T = 7/01/02 

 
Drinking Water 

 
 

 
5.   Identify fundable range for system level TA from IUP 

after completion of SEs. 

 
T = 7/01/02 

 
Drinking Water 

 
 

 
6. Oversee contractor performance of system level TA for 

fundable range. 

 
T = Ongoing 

 
Drinking Water 

 
 

 
7. Annual report to EPA in conjunction with WIFA. 

 
T = 9/01/02 

 
Drinking Water 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
1ST QTR: 
All deliverables are on target.  Staff working to issue RFP to secure base of contractors to perform activities. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
Deliverable #1 is off target; staff continues work on RFP to secure base of contractors to perform activities.  Once contractors 
are secured, Deliverable #1 can be completed.  All other deliverables are now off target; will be back on target once the 
contractors are retained. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
SRF/PWSS II 

 
1.00 

 
4,000 
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GOAL #1:   Clean & Safe Water           Program #4220:  Operator Certification 

Objective #1: By 2005, population served by community water systems providing drinking water that meets 1994 
health-based standards will increase to 95%. 

 
 

TASK/ 
GRANT  

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
1.1.5 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
TASK:  Operator Certification. 
 
Section 1419 of the Safe Drinking Water Act requires states 
to adopt and implement a program for certification and 
recertification of the operators of community water systems 
(CWSs) and non-transient, non-community water systems 
(NTNCWSs) that meet the minimum standards set forth in 
guidelines to be published by EPA.  The Act requires EPA 
to publish the final guidance by February 6, 1999.  States 
must have conforming programs in place within 2 years of 
publication or risk losing 20% of their annual Drinking 
Water State Revolving Fund (DWSRF) allocation. 
 
DELIVERABLES: 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
SRF/ 

PWSS II 

 
1. Continue implementation of new rules. 

 
T = Ongoing 

 
Drinking Water 

 
“ 

 
2. Secure third party training/testing services. 

 
T = Ongoing 

 
Drinking Water 

 
“ 

 
3. Conduct audits of approved third party trainer/testers. 

 
T = Quarterly 

 
Drinking Water 

 
“ 

 
4. Review and verify professional development hours for 

certification renewals. 

 
T = Ongoing 

 
Drinking Water 

 
“ 

 
5. Issue certificates to persons passing testing 

requirements. 

 
T = Ongoing, within 7 days 
of receipt from third party 
testers. 

 
Drinking Water 

 
“ 

 
6. Validate exam questions and exams from approved 

third party testers. 

 
T = Ongoing, at a minimum 

of quarterly. 

 
Drinking Water 

 
“ 

 
7. Process and resolve disputes between persons and third 

party testers. 

 
T = Within 30 days of receipt 
of complaint/dispute 

 
Drinking Water 

 
“ 

 
8. Maintain registry of certified operators. 

 
T = Ongoing 

 
Drinking Water 

 
“ 

 
9. Partner with capacity development workshops to 

educate operators. 
 

 
T = 12 

 
Drinking Water 
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GOAL #1:   Clean & Safe Water           Program #4220:  Operator Certification 

Objective #1: By 2005, population served by community water systems providing drinking water that meets 1994 
health-based standards will increase to 95%. 

 
 

TASK/ 
GRANT  

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
1.1.5 

 

 
TASK:  Operator Certification. (Cont’d.) 
 
DELIVERABLES: 

 
 

 
 

 
 

 
10. Modify rule to allow for approval of training entities. 

 
T = 7/01/02 

 
Drinking Water 

 
 

 
11. Approve third party training entities. 

 
T = 8/01/02 

 
Drinking Water 

 
 

 
12. Submit workplan for operator ERG program to EPA for 

review and approval. 

 
T = 8/01/02 

 
Drinking Water 
Drinking Water 

 
 

 
13. Implement reimbursement program in conjunction with 

WIFA. 

 
T = 10/01/02 

 
Drinking Water 

 
 

 
14. Maintain list of eligible operators for reimbursement to 

allow WIFA to provide funds. 

 
T = Ongoing 

 
Drinking Water 

 
SRF/ 

PWSS II 

 
15. Annual report to EPA in conjunction with WIFA. 
 

 
T = 09/01/02 

 
Drinking Water 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
 
1ST QTR: 
Deliverable #13 is off target; federal grant is not available at this time.  All other deliverables are on target. 
2ND QTR: 
Deliverable #13 is off target; federal grant is not available at this time.  All other deliverables are on target. 
3RD QTR: 
Deliverable #13 is off target; federal grant is not available at this time.  All other deliverables are on target. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
SRF/PWSS II 
ST SRF/ PWSS II 
 

Total 

 
11.00 

   6.00 
 

17.00 

 
30,060 

 20,630 
 

50,690 
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GOAL #1:   Clean & Safe Water                                           Program #4210: Safe Drinking 

Water 
Objective #1:  By 2005, population served by community water systems providing drinking water that meets 1994 
health-based standards will increase to 95% 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.1.6 

 
TASK: New and Existing System Security 
 
Assist Arizona public water systems in 

identifying the minimum amount of physical 

security required to adequately protect both 

the system’s water source and infrastructure 

from intentional acts of vandalism and 

terrorism. Assist water systems in developing 

comprehensive Emergency Operations Plan 

(EOP) based on results from Vulnerability 

Self-Assessments. 

 

Develop and implement a training program to 

ensure that existing systems have the 

knowledge and awareness of security concerns 

related to their water system. 

 

Develop partnerships with organizations and 

other government agencies to ensure 

Emergency Management Planning (EMP) 

results in comprehensive and coordinated 

response to any unexpected incident 

experienced by Arizona water systems. 
 
DELIVERABLES: 

 
 

 
 

 
CTC 

 
1. Develop, modify and distribute an EOP 

template on compact disk or hard copy to 

Arizona public water systems. 

 
T = Ongoing 

 
Drinking Water  

 
CTC 

 
2. Distribute a Vulnerability Self-Assessment 

template on compact disk or hard copy to 

Arizona public water systems. 

 
T = 1665 

 
Drinking Water 

 
CTC 

 
3. Conduct EMP/ EOP/ Vulnerability 

 
T = 12 

 
Drinking Water 
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Self-Assessment workshops throughout 

Arizona to assist Arizona public water 

systems in completing the template(s) in 

#1 and #2. 
 

CTC 
 
4. Update templates as needed. 

 
T = Ongoing 

 
Drinking Water 

 
CTC 

 
5. Coordinate with other federal, State and 

local agencies water system security 

activities 

 
T = Ongoing 

 
Drinking Water 

 
GOAL #1:   Clean & Safe Water        Program #4210: Safe Drinking Water 

Objective #1:  By 2005, population served by community water systems providing drinking water that meets 1994 
health-based standards will increase to 95% 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.1.6 

 
TASK: New and Existing System Security (Cont’d) 
 
DELIVERABLES: 

 
 

 
 

 
CTC 

 
6. Modify Drinking Water Database to allow 

tracking  of Arizona public water systems 

who have completed vulnerability self 

assessments and developed EMPs. 

 
T = Ongoing 

 
Drinking Water 
Data Management 

 
CTC 

 
7. Include progress in the annual Capacity 

Development Report. 

 
T = Ongoing 

 
Drinking Water 

 
CTC 

 
8. Develop a workplan and detailed budget to include 

the following: 

 
T = 30 days after award 

 
Drinking Water 

 
CTC 

 
a. Secure a contractor to assist water systems in 

completing vulnerability assessments once 
EPA determines what the criteria is for an 
acceptable VA and to develop and implement a 
process to prioritize the systems in completing 
the VAs. 

 
T = 31-MAR-2003 

 
Drinking Water 

 
CTC 

 
b. Provide technical assistance and training to 

systems by partnering with contractors to 
develop a specific VA template that identifies 
systems with similar classifications and grades. 

 
T = 31-MAR-2003 

 
Drinking Water 

 
CTC 

 
c. Provide technical assistance and training to 

systems by partnering with contractors to 
amend or update ERPs to meet all new 
requirements or security threats. 

 
T = 31-MAR-2003 

 
Drinking Water 

 
CTC 

 
d. Identify and secure materials which will 

enhance water systems security and 
responsiveness on water security issues and 

 
T = 31-MAR-2003 

 
Drinking Water 
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disseminate this new security information to 
water systems in a timely manner. 

 
CTC 

 
e. Provide drinking water systems with timely 

and reliable information, improve 
communication and coordination capabilities 
between states and drinking water systems. 

 
T = 31-MAR-2003 

 
Drinking Water 

 
CTC 

 
f. Further assess needs to determine if other 

activities are warranted. 

 
T = Ongoing 

 
Drinking Water 

 
 
 
 
 
 

 
GOAL #1:   Clean & Safe Water        Program #4210: Safe Drinking Water 

Objective #1:  By 2005, population served by community water systems providing drinking water that meets 1994 
health-based standards will increase to 95% 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.1.6 

 
TASK: New and Existing System Security (Cont’d) 
 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
Deliverable #2 is off target; waiting for agreement between ASDWA, NRWA, and EPA Headquarters on template acceptability for 
smaller systems.  Deliverable #6 is off target; resource constraints will not allow development at this time. 
All other deliverables are on target. 
2ND QTR: 
Data Management:  Deliverable #6 is off target; resource constraints will not allow development at this time. 
Drinking Water: Deliverable #6 is off target.  Program is planning transition to SDWIS State database.  Development of this 
tracking capability will be conducted on an “add-on” to the SDWIS State system once it is installed.  All other deliverables are on 
target. 
3RD QTR: 
Deliverable #6 is off target; will be rescheduled.  Program is planning transition to SDWIS State database.  Development of this 
tracking capability will be conducted on an “add-on” to the SDWIS State system once it is installed.  Deliverables #8a, #8b and 
#8c are off target.  RFP for technical assistance will also provide contractors to perform these activities.  Once contractors are 
secured, these activities will commence.  All other deliverables are on target. 
 

aka: Water Protection Coordination Grant * 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
* Counter Terrorism Coord.   
(CTC) 

 

 
6.0 

 
20,226 
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GOAL #1:   Clean & Safe Water      Program #4210:   Safe Drinking 

Wa
ter
  

Objective #2:  95% compliance for new standards, 5 years after effective date. 
 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE  
 SECTION/ 
        STAFF 

 
1.2.1 

 
 
 
 
 
 
 
 
 
 
 

 
TASK: Drinking Water Compliance Strategies. 
 
Develop and implement strategies to improve compliance 
rules.  Provide technical assistance,  conduct intensive 
reviews of delegated county files to update ADEQ drinking 
water compliance database, conduct outreach efforts, 
coordinate state lab certification program with primacy 
requirements, develop and update guidance documents, 
conduct compliance seminars/workshops. 
 
DELIVERABLES: 

 
 

 
 

 
 

 
1. Develop water system security outreach materials. 

 
T = Ongoing 

 
Drinking Water 

 
 

 
2. Conduct water system security outreach activities. 

 
T = 12 

 
Drinking Water 

 
 

 
3. Assist systems in developing and implementing system 

level security measures. 

 
T = As needed 

 
Drinking Water 

 
 

 
4. Form rapid response team for water system security 

issues. 

 
T - 8/01/02 

 
Drinking Water 

 
PPG 

 
5. Compliance seminars/workshops 

 
T = 12 

 
Drinking Water 

 
PPG 

 
6. Work with WIFA to develop online interactive training 

program. 
 

 
T = 7/01/02 thru 11/30/03 

 
Drinking Water 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
1ST QTR: 
Deliverable #4 is off target.  Awaiting completion of Master Plan.  All other deliverables are on target. 
2ND QTR: 
Deliverable #4 is off target.  Awaiting completion of Master Plan.  All other deliverables are on target. 
3RD QTR: 
Deliverable #4 is off target; master plan has been completed and formation of team is beginning. All other deliverables on target. 
 

NOTE: Partial freeze of state-funded FTEs is in effect. 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F  DW 
ST SRF/PWSS II 
ST PPG 
PPG 
 

Total 

 
12.50 

4.00 
6.00 

   12.00 
 

34.50 

 
31,583 

7,445 
14,750 

 37,532 
 

91,310 
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GOAL #1:   Clean & Safe Water       Program #4210:   Safe Drinking 

Wa
ter
  

Objective #2 :  95% compliance for new standards, 5 years after effective date. 
 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR 
QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.2.2 
 
 
 
 
 
 
 

 
TASK: Monitoring Program. 
 
Develop and implement strategies to perform compliance 
monitoring for systems serving fewer than 10,000 population.  
Provide technical assistance, develop and update monitoring 
guidance documents.  Initiate and issue waivers. Update 
vulnerability assessments.  Reconcile laboratory analysis 
report with requested tests. Reconcile laboratory test results 
with individual system monitoring requirements. Assure all 
follow-up samples are taken. GPS points of entry, as needed. 
Develop rules, as needed. 
 
DELIVERABLES: 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
SRF/ 

SWAP 

 
1. Update monitoring waivers for 2003 systems. 

 
T = 8/01/02 

 
Drinking Water 

 
SRF/ 

WHP IV 
 

SRF/ 
PWSS 

 
2. a. Update monitoring schedules for all groundwater 

MAP PWS. 
 

b. Update monitoring schedules for all surface water 
MAP PWS. 

 
T = Biweekly 
 
 
T = Biweekly 

 
Drinking Water 

 
PPG 

 
3. Send MAP bills. 

 
T = 11/01/02 

 
Drinking Water 

 
PPG 

 
4. Participate in capacity development assistance 

workshops. 

 
T = 12 

 
Drinking Water 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
1ST QTR: 
Deliverable #1 is off target; completion anticipated by 11/02.  All other deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
All deliverables are on target. 
 

Note: SWAP funding ends 5/31/03. 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
PPG 
MAP Fee Fund 
SWAP 
SRF/WHP IV 
SRF/PWSS II 
 

Total 

 
12.00 
12.00 

3.00 
 7.00 

   1.00 
 

35.00 

 
37,192 
36,224 
12,464 

 19,024 
    2,733 

 
107,637 
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GOAL #1:   Clean & Safe Water       Program #4210:   Safe Drinking 

Wa
ter
  

Objective #2 :  95% compliance for new standards, 5 years after effective date. 
 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR 
QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.2.3 
 

 
TASK: Arsenic Master Plan 
 
Develop target comprehensive compliance strategy for the 
arsenic regulation in Arizona. 
 
DELIVERABLES: 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 

 
1. Verify impacted systems and categorize according to 

system size. 

 
A = 6/14/2002 

 
Drinking Water/ 
Contractor 

 
 

 
2. Develop summary of federal arsenic regulation in an 

easy to understand format for use by small water 
systems. 

 
A = 6/14/2002 

 
Drinking Water 

 
 

 
3. Obtain and summarize water quality data for 

competing contaminants.  Categorize water systems 
into water quality profiles. 

 
T = 7/15/2002 

 
Drinking Water/ 
Contractor 

 
 

 
4. Work individual water systems through decision tree 

of compliance options to determine the preferred 
option. 

 
T = 8/15/2002 

 
Contractor 

 
 

 
5. Develop compliance cost estimation tool based on 

Arizona specific cost curves, environmental 
conditions and regional equipment costs. 

 
T = 7/31/2002 

 
Contractor 

 
 

 
6. Develop criteria and gather data for determining 

when non-treatment options are appropriate and 
which ones would be preferred. 

 
T = 8/15/2002 

 
Contractor 

 
 

 
7. Develop general design criteria for treatment plants. 

 
T = 8/30/2002 

 
Contractor 

 
 

 
8. Develop criteria for Point of Use compliance 

programs that will meet State 
and federal requirements.  

 
T = 8/30/2002 

 
Contractor 

 
 

 
9. Prepare final report. 

 
T = 9/09/2002 

 
Drinking Water/ 
Contractor 

 
 

 
10. Conduct training workshops for water systems and 

operators after completion of report. 

 
T = beginning 9/2002 

and ongoing 

 
Drinking Water/ 
Contractor 

 
 

 
11. Develop listing of financial service providers and 

easy to understand guidance for small water systems 
obtaining financial assistance. 

 
T = 7/31/2002 

 
Drinking Water 

  
12. Survey potential technical assistance providers for 
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 the arsenic regulation to obtain areas of expertise. 
 

A = 8/01/02 Drinking Water 

 
 

 
GOAL #1:   Clean & Safe Water       Program #4210:   Safe Drinking 

Wa
ter
  

Objective #2 :  95% compliance for new standards, 5 years after effective date. 
 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR 
QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.2.3 

 
TASK: Arsenic Master Plan (Cont’d) 
 
DELIVERABLES: 

 
 

 
 

 
 

 
13. Compile survey results into matrix and provide 

written guidance for systems and operators in 
selecting appropriate technical assistance providers. 

 

 
A = 5/30/2002 

 
Drinking Water 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
 
1ST QTR: 
Deliverables #9 and #10 are off target; anticipated completion date of 11/02.  All other deliverables are on target. 
2ND QTR: 
Deliverables #9 and #10 are off target; anticipated completion date of 1/03.  All other deliverables are on target. 
3RD QTR: 
Deliverable #10 is off target.  Workshops to begin in May 2003.  All other deliverables are on target. 
 

 
 

 
FTE FUNDING 
SOURCE 

 
MONTHS 

 
AMOUNT 

 
GF 

 

 
 1.00 

 
 5,230 
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GOAL #1:   Clean & Safe Water       Program #4210:   Safe Drinking 

Wa
ter
  

Objective #3: By 2005, standards that establish protected levels for additional 10 high-risk drinking water contaminants. 
 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
1.3.1 

 
TASK: Drinking Water Rule Development. 
 
Update Arizona’s drinking water rules to conform to federally 
promulgated regulations so that the drinking water rules are 
no less stringent than the federal language. Implement new 
public water system definition. 
 
DELIVERABLES: 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

 
 

 
1. Monitor federal development of Radon rule. 

 
T = Ongoing 

 
Drinking Water 

 
PPG 

 
2.   Radionuclides and Arsenic rule 

a. Request an extension for nuclides 
b. Submit to Secretary of State 
c. Submit draft final primacy package to EPA 
d. File with GRRC 
e. GRRC hearing 
f. Submit package to EPA 

 
 
a. T = 10/01/02 
b. T = 7/01/02 
c. T = 7/01/02 
d. T = 11/01/02 
e. T = 1/07/03 
f. T = 1/20/03 

 
Drinking Water 

 
SRF/ 

PWSS II 

 
3. Long Term 1 Enhanced SWTR/Filter Backwash Rule 

a. Submit to Secretary of State 
b. Submit draft final primacy package to EPA 
c. File with GRRC 
d. GRRC Hearing 
e. Submit package to EPA 

 

 
 
a. T = 11/01/02 
b. T = 11/01/02 
c. T = 3/15/03 
d. T = 5/06/03 
e. T = 6/01/03 

 
Drinking Water 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
1ST QTR: 
Deliverables #2 and #3 are off target.  Current staffing levels for rule development functions have been reduced resulting in 
delays in adoption schedule.  Radionuclides and arsenic rule development process began 9/02 and anticipate completion by 3/03. 
2ND QTR: 
Deliverables #2 and #3 are off target.  Current staffing levels for rule development functions have been reduced resulting in 
delays in adoption schedule.  Radionuclides and arsenic rule development process began 9/02 and anticipate completion by 7/03. 
3RD QTR: 
Deliverables #2 and #3 are off target.  Current staffing levels for rule development functions have been reduced resulting in 
delays in adoption schedule.  Radionuclides and arsenic rule development process began 9/02 with second stakeholder meeting 
held 4/4/03 and rule submission to Secretary of State occurring in May.  Extension request for arsenic to be submitted to EPA. 
 

NOTES: i) Some dates are outside of FY03 
ii) Partial freeze of state-funded FTEs is in effect. 
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GOAL #1:   Clean & Safe Water       Program #4210:   Safe Drinking 

Wa
ter
  

Objective #3: By 2005, standards that establish protected levels for additional 10 high-risk drinking water contaminants. 
 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
1.3.1 

 
TASK: Drinking Water Rule Development (Cont’d.) 
 
 
DELIVERABLES: 

 
 
 

 
 
 
 
 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F  DW 
ST SRF/PWSS II 
SRF/PWSS II 
PPG 

 
Total 

 
17.50 
12.00 
11.00 

 26.00 
 

66.50 

 
41,318 
24,723 
44,005 

 75,346 
 

185,392 

 



 FY 2003 - 3rd Quarter EXCEPTION REPORT 
 

 
December 7, 2022 Integrated - July 1, 2002 

20 

 
GOAL #1:   Clean & Safe Water      Program #4210:   Safe Drinking 

Wat
er
  

Objective #4: Implement Source Water Protection Programs, such as approved wellhead protection, protective local 
ordinances, protective local land use plans, sources assessed as non-susceptible and SWAP void of selected adjacent land 
uses. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.4.1 

 
TASK: Source Water Assessment Program 

(SWAP) 
 
Perform all planning activities necessary, through 
6/2003  to support the Source Water Protection 
Program to ensure consistency and integration with the 
overall water quality programs: 
a) Area-wide Assessments - Identify areas where, 

on the basis of a review of occurrence and use 
data, source-specific assessments for selected 
contaminants are unnecessary and area-wide 
waivers or permanent monitoring relief may be 
granted.   

 
b) Source Specific Assessments - Accomplish 

assessments for individual sources by delineating 
source water protection areas, inventorying 
potential sources of contamination, performing 
vulnerability/susceptibility analyses and 
performing regional sampling studies where 
necessary to fill data gaps. 

 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
SWAP 

 
1. Implement public participation/ education plan. 

 
T = Ongoing 

 
Drinking Water 

 
SWAP 

 
2. Implement public participation portion of the 

Source Water Assessment Program. 

 
T = As needed 

 
Drinking Water 

 
SWAP 

 
3. Coordinate the Advisory Committee activities. 

 
T = As needed 

 
Drinking Water 

 
SWAP 

 
4. Collect GPS data for PWSs: 

a)  Sources 
     b)  Adjacent Land Use (ALU) 

 
T = Ongoing - As needed 

 
Drinking Water 

 
SWAP 

 
5. Run GIS program comparing ALUs to waiver 

study area/delineation to determine eligibility for 
waivers. 

 
T = 10/01/02 

 
Drinking Water 

 
SWAP 

 
6. Review occurrence data. 

 
T = 9/01/02 

 
Drinking Water 

 
SWAP 

 
7. Mail waiver letters to PWS. 
 

 
T = As needed 

 
Drinking Water 
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GOAL #1:   Clean & Safe Water      Program #4210:   Safe Drinking 

Wat
er
  

Objective #4: Implement Source Water Protection Programs, such as approved wellhead protection, protective local 
ordinances, protective local land use plans, sources assessed as non-susceptible and SWAP void of selected adjacent land 
uses. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.4.1 

 
TASK: Source Water Assessment Program 

(SWAP) (Cont’d.) 
 
DELIVERABLES: 
 

 
 

 
 

 
SWAP 

 
8. Process and record waivers in Drinking Water 

database. 

 
T = As needed 

 
Drinking Water 

 
SWAP 

 
9. Generate reports out of Drinking Water database 

for wells that need source water assessments.   

 
T = Ongoing 

 
Drinking Water 

 
SWAP 

 
10. Delineate source water assessment areas for PWS, 

based on counties. 

 
T = 5 Counties 

 
Drinking Water 
 

 
SWAP 

 
11. Make sensitivity determinations through: 
   a) Review of occurrence data. 

b) Review of sanitary surveys. 
c) Review hydrological characterization (50 

foot clay layer).  

 
T = 5 Counties 

 
Drinking Water 

 
SWAP 

 
12. Evaluate all adjacent land uses within source 

water assessment areas and generate hydrologic 
conditions summary report. 

 
T = 5 Counties 

 
Drinking Water 

 
SWAP/ 

SRF/WHP 
IV 

 
13. Produce SWAP reports. 

 
T = 5 Counties 

 
Drinking Water 

 
SWAP 

 
14. Develop SWAP report distribution strategy 

(includes public workshops). 

 
T = Ongoing 

 
Drinking Water 
 

 
SWAP 

 
15. Process SWA report appeals for: 

a) Hydrology 
b) Adjacent land uses 

 
T = As needed 

 
Drinking Water 

 
SWAP 

 
16. Coordinate with TMDL program to enjoin public 

participation processes of SWAP and CCP. 

 
T = Ongoing 

 
Drinking Water 
 

 
SWAP 

 
17. Annual Report to EPA in conjunction with WIFA. 

 
T = 9/01/01 

9/01/02 

 
Drinking Water 
 

 
NOTE: SWAP funding ends 5/31/03. 
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GOAL #1:   Clean & Safe Water      Program #4210:   Safe Drinking 

Wat
er
  

Objective #4: Implement Source Water Protection Programs, such as approved wellhead protection, protective local 
ordinances, protective local land use plans, sources assessed as non-susceptible and SWAP void of selected adjacent land 
uses. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.4.1 

 
TASK: Source Water Assessment Program 

(SWAP) (Cont’d.) 
 
DELIVERABLES: 
 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
All deliverables are on target. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F DW 
SRF/WHP IV 
SWAP 

 
Total 

 
6.00 

16.00 
 22.00 

 
44.00 

 
14,750 
42,859 
68,277 

 
125,886 
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GOAL #1:   Clean & Safe Water      Program #4210:    Safe Drinking 

W
ate
r
  

Objective #4 : Implement Source Water Protection Programs, such as approved wellhead protection, protective local 
ordinances, protective local land use plans, sources assessed as non-susceptible and SWAP void of selected adjacent land 
uses. 

 
 
 TASK/ 
 GRANT  

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.4.2 

 
 
     
 
 
 

 
TASK: Implement Source Water Protection Programs. 
 
These activities will provide the transition from 
assessments to protection efforts which include: providing 
technical assistance in planning and implementing local 
Wellhead Protection and groundwater quality protection 
throughout Arizona.  Facilitate local/state/federal 
program development and implementation efforts.  
 
DELIVERABLES: 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
SRF/WHP IV 

 
1.   Collect locational data using GPS. 
      a) Specific chemical use/storage within ALU. 
      b) Newly discovered ALUs. 
      c) New Drinking Water sources. 

 
T =  As needed  

 
Drinking Water 

 
SRF/WHP IV 

 
2.  Conduct comprehensive ALU evaluation.  

 
T =  As needed 

 
Drinking Water 

 
SRF/WHP IV 

 
3. Refine and conduct comprehensive sensitivity 

evaluations on site specific basis.  

 
T =  As needed 

 
Drinking Water 

 
SRF/WHP IV 

 
4.   Design SWAP or SWA report format which 

incorporates transitional information to protection 
efforts.  

 
T =  As needed 

 
Drinking Water 

 
SRF/WHP IV/ 

PPG 

 
5.   Conduct Wellhead Protection  and SWA 

workshops to facilitate assessments to protection 
transition. 

 
T =  12 

 
Drinking Water 
SRO 

 
SRF/WHP IV/ 

PPG 

 
6.   Facilitate and assist local authorities in 

implementing Wellhead Protection, (WHP) 
activities.  

 
T =  12 

 
Drinking Water 
SRO 

 
SRF/WHP IV 

 
7.  Coordinate with TMDL program to enjoin public 

participation processes of SWAP and CCP. 

 
T = Ongoing 

 
Drinking Water 

 
SRF/WHP IV 

 
8. Annual Report to EPA in conjunction with WIFA. 
 

 
T = 9/01/02 

 
Drinking Water 
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GOAL #1:   Clean & Safe Water      Program #4210:    Safe Drinking 

W
ate
r
  

Objective #4 : Implement Source Water Protection Programs, such as approved wellhead protection, protective local 
ordinances, protective local land use plans, sources assessed as non-susceptible and SWAP void of selected adjacent land 
uses. 

 
 
 TASK/ 
 GRANT  

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.4.2 

    
 
 
 

 
TASK: Implement Source Water Protection Programs 

   (Cont’d). 
 
DELIVERABLES: 

 
 
 
 
 
 

 
 
 
 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
1ST QTR: 
Deliverable #6 is off target.  Staff are working to assist with protection programs, however, emphasis is being placed on 
completing assessments.  All other deliverables are on target. 
2ND QTR: 
Deliverable #6 is off target.  Staff are working to assist with protection programs; however, emphasis is being placed on 
completing assessments.  All other deliverables are on target. 
3RD QTR: 
Deliverable #6 is off target.  Staff are working to assist with protection programs; however, emphasis is being placed on 
completing assessments.   All other deliverables are on target. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
PPG (SRO) 
G/F 
ST PWSS II 
SRF/WHP IV 
ST PPG 
 

Total 

 
3.00 

12.00 
6.00 

44.00 
6.00 

 
71.00 

 
12,444 
41,616 
23,348 

134,411 
23,348 

 
235,167 
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GOAL #1:   Clean & Safe Water          Program #4210:   Safe Drinking 

Wat
er
  

Objective #4 : Implement Source Water Protection Programs, such as approved wellhead protection, protective local 
ordinances, protective local land use plans, sources assessed as non-susceptible and SWAP void of selected adjacent land 
uses. 

 
 

TASK/ 
GRANT  

 
  
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.4.3 
 
 
 

 
 
 
 
 
 
 

 
TASK:  Enhance Public Participation. 
 
This project will serve to increase public participation and 
awareness of the Source Water Assessment report notification 
and distribution process, increase involvement and 
availability of the final assessments, and will result in 
enhanced public understanding of the Source Water 
Assessment Program. 
 
DELIVERABLES: 
 

 
 

 
 

 
104(b)(3) 

PP 
Interstate 

 
1. Conduct workshops for adjacent land use and PWSs. 
 

 
T = Ongoing - As needed 

 
Drinking Water 
 

 
SWAP 

 

 
2. Conduct workshops on SWAP report interpretation for 

local communities and public. 

 
T = Ongoing - As needed 

 
Drinking Water 

 
  “      ” 

 
3. Implement SWAP report distribution strategy. 
 

 
T = Ongoing 

 
Drinking Water 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
All deliverables are on target. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
SWAP 
Pilot Proj-Pub. Part./Interstate 
 

Total 
 

 
1.00 

 2.00 
 

3.00 

 
2,733 

 2,284 
 

5,017 
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GOAL #1:   Clean & Safe Water      Program #4210:   Safe Drinking 

Wat
er
  

Objective #4 : Implement Source Water Protection Programs, such as approved wellhead protection, protective local 
ordinances, protective local land use plans, sources assessed as non-susceptible and SWAP void of selected adjacent land 
uses. 

 
 

TASK/ 
GRANT  

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.4.4 

 
 

 
TASK: Pilot Projects for Interstate Source Water 

Assessments.  
 
Define a process for delineating the watersheds along the 
Colorado River and defining the segmenting process for 
determining the significant potential sources of 
contamination. Coordinate with interstate conferences to 
facilitate information exchange. 
 
DELIVERABLES: 

 
 

 
 

 
104(b)(3) 

PP 
Interstate  

 

 
1. Participate in meetings with involved states and 

determine sources of information available on 
delineations from all states including:  
a. How information will be distributed 
b. What format information will be in 
c. Who will receive information 

 
T = Ongoing 

 
Drinking Water 
 
 
 
 
 

 
SWAP 

 
2. Meet with involved states to determine.  
    a. Time frames for segmentation and ALU 

determinations.  
b. How SWA information will be distributed to the 

public. 

 
T = Ongoing 

 
Drinking Water 

 
“     ” 

 
3. Review and comment on involved states’ individual 

assessments.  

 
T = 12/31/02 

 
Drinking Water 

 
104(b)(3) 

PP 
Interstate 

 
4.  Annual report to EPA on interstate activities. 
 

 
T = 6/30/03 

 
Drinking Water 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 FY 2003 - 3rd Quarter EXCEPTION REPORT 
 

 
December 7, 2022 Integrated - July 1, 2002 27 

 
 

 
GOAL #1:   Clean & Safe Water      Program #4210:   Safe Drinking 

Wat
er
  

Objective #4 : Implement Source Water Protection Programs, such as approved wellhead protection, protective local 
ordinances, protective local land use plans, sources assessed as non-susceptible and SWAP void of selected adjacent land 
uses. 

 
 

TASK/ 
GRANT  

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.4.4 

 
 

 
TASK: Pilot Projects for Interstate Source Water 

Assessments (Cont’d). 
 
DELIVERABLES: 
 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
All deliverables are off target.  Unit manager is working with adjacent states to obtain data necessary for completion. 
2ND QTR: 
All deliverables are off target.  Unit manager is working with adjacent states to obtain data necessary for completion. 
3RD QTR: 
All deliverables are off target.  Unit manager is working with adjacent states to obtain data necessary for completion. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
SWAP 
Pilot Proj-Pub. Part./Interstate 
 

Total 

 
 1.00 
 2.00 

 
3.00 

 
 2,733 
 2,284 

 
5,017 
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GOAL #1:   Clean & Safe Water      Program #4210:   Safe Drinking 

Wat
er
  

Objective #4 : Implement Source Water Protection Programs, such as approved wellhead protection, protective local 
ordinances, protective local land use plans, sources assessed as non-susceptible and SWAP void of selected adjacent land 
uses. 

 
 

TASK/ 
GRANT  

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.4.5 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 CO  
River 

Interstate  

 
TASK: Colorado River Interstate Source Water 
Assessment Protection. 
 
Perform all planning, coordination, and distribution activities 
necessary to support the Interstate Source Water Assessment 
Protection project.  The activities include the development 
and dissemination of SWAP reports, newsletters, and a 
Memorandum of Understanding (MOU) or equivalent written 
agreement.  Compile GPS data from participating states on 
water sources and adjacent land use along the Colorado 
River.  Delineate source water protection areas, generate GIS 
covers for the Interstate SWAP report, and coordinate 
Interstate conferences for information exchange. 
 
DELIVERABLES: 
 
1. Coordinate meetings and conference calls to facilitate the 

development and implementation of the Interstate SWAP 
project. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
T = As requested 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Drinking Water 

 
 “ 

 
2. Determine in consultation with other states if a 

communication contractor is needed to design a draft of 
the Interstate SWAP report format. 

 
T = 10/02 

 
Drinking Water 

 
 “ 

 
3. Develop strategy which will not require a Memorandum 

of Understanding (MOU) or equivalent among 
participating states of the Interstate SWAP. 

 
T = 8/02 

 
Drinking Water 

 
 “ 

 
4. Compile and manipulate data submitted by participating 

states to incorporate in GIS covers.  Data includes 
surface water intake wells and groundwater wells along 
the Colorado River. 

 
T = 10/01/02 

 
Drinking Water 

 
 “ 

 
5. Make copies available of the Interstate SWAP report to 

the public, participating states and EPA. 
 

 
T = As Requested 

 
Drinking Water 
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GOAL #1:   Clean & Safe Water      Program #4210:   Safe Drinking 

Wat
er
  

Objective #4 : Implement Source Water Protection Programs, such as approved wellhead protection, protective local 
ordinances, protective local land use plans, sources assessed as non-susceptible and SWAP void of selected adjacent land 
uses. 

 
 

TASK/ 
GRANT  

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.4.5 

 
 
 
 

CO  
River 

Interstate  
 

“        
” 
 
 

“        
” 
 

“        
” 

 

 
TASK: Colorado River Interstate Source Water 
Assessment Protection (Cont’d.) 
 
DELIVERABLES: 
 
6. Coordinate posting, newsletters and SWAP report on 

ADEQ web sites. 
 
 
7. Mail draft SWAP report via e-mail to participating states 

for review and comment before final distribution. 
 
8. Incorporate comments to the draft SWAP report. 
 
9. Prepare and mail out the final report to the public, 

participating states, EPA Regions VI, VIII, and IX. 
 

 
 
 
 
 
 
T = Ongoing 
 
 
 
T = Ongoing 
 
 
T = Ongoing 
 
T = 12/02 

 
 
 
 
 
 
Drinking Water 
 
 
 
Drinking Water 
 
 
Drinking Water 
 
Drinking Water 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
All deliverables are off target.  Unit manager is working with adjacent states to obtain data necessary for completion. 
2ND QTR: 
All deliverables are off target.  Unit manager is working with adjacent states to obtain data necessary for completion. 
3RD QTR: 
All deliverables are off target.  Unit manager is working with adjacent states to obtain data necessary for completion. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
CO River Interstate  
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GOAL #1:   Clean & Safe Water       Program #4710:  State WQ 

Permits 
Objective #5: By 2005, increase protection of groundwater resources through well management, permit issuance and 
technical guidance. 

 
 

 TASK/ 

 GRANT 

 
 

 

 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 

T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 

STAFF 
 
  1.5.1 

 
TASK: Aquifer Protection, Reclaimed Water & Drywell 
Activities. 
 
Evaluate, process and issue or deny aquifer protection permits 
for discharging facilities and reclaimed water permits for direct 
use.  Register dry wells, evaluate potential groundwater 
impact and permit them, if necessary. Track billable hours and 
assess fees for permitting activities and annual registration 
fees. Track information to satisfy program reporting 
requirements. Issue subdivision approvals.  Provide technical 
and regulatory assistance, conduct public hearings, and assist 
Attorney General in legal cases for permit appeals. 
 
DELIVERABLES: 

 
 

 
 

 
 

 
1. Compliance referrals. 

 
T = As needed 

 
Permits 

 
 

 
2. Drywell registrations: 

 - Continue registration of existing and new Class V 
injection wells (dry wells).   

- Evaluate wells to determine potential impact from 
waste disposal activities.   

- Provide technical assistance to EPA on closures, 
inspections, etc.   

- Maintain database of Class V wells. 

 
T = 100-200/month 

 
Permits 

 
 

 
3. Make permitting decisions for individual and general 

permits, significant amendments and clean closure 
approvals for new facilities: 
 - Determine BADCT requirements necessary to prevent 

adverse impacts to groundwater quality due to mining, 
industrial or wastewater treatment activities at 
facilities. 

- Evaluate existing groundwater quality and potential 
for adverse impacts due to wastewater disposal 
options. 

 
T = Within LTF 

 
Permits 

 
 

 
4. Issue or deny permits to existing non-mining 

facilities to complete goal of OPERA. 

 
T = 12/31/02 

 
Permits 

SRO 
 
 

 
5. Training: 

- Coordinate training opportunity 
- Provide formal training to ensure new staff 

understands regulatory framework and job 
responsibilities 

 

 
 

T = 1 

T = Ongoing 

 

 

 

 
Permits 
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GOAL #1:   Clean & Safe Water       Program #4710:  State WQ 

Permits 
Objective #5: By 2005, increase protection of groundwater resources through well management, permit issuance and 
technical guidance. 

 
 

 TASK/ 

 GRANT 

 
 

 

 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 

T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 

STAFF 
 
1.5.1 

 
TASK: Aquifer Protection, Reclaimed Water & Drywell 

Activities. (Cont’d.) 
 

DELIVERABLES: 

 
 

 
 

 
 

 
6. Continued participation in Acid Drainage 

Technology Initiative for mining activities. 

 
T = 6/30/03 

 
Permits 

 
 

 
7. Evaluate potential for adverse impacts to 

groundwater quality resulting from recharge 

through injection wells, recharge basins or other 

means. 

 
T = Within LTF 

 
Permits 

 
 

 
8. Process reclaimed water permit applications. 

- Evaluate applications for permits to 

encourage beneficial uses of reclaimed water 

to eliminate discharges to groundwater, protect 

public health and conserve groundwater 

resources. 

 
T = Within LTF 

 
Permits 

 
PPG 

 
9. Issue subdivision approvals of wastewater 

collection, treatment and disposal facilities and 

individual on-site treatment and disposal systems. 

 
T = Within LTF 

 
Permits 

 
 EXCEPTION REPORT COMMENTS 

(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
1ST QTR: 

All Deliverables are on target. 

2ND QTR: 

All Deliverables are on target.  Deliverable #2: Registration forms received = 90, Drywells Registered = 

215, DOAs requested = 2.  Deliverable #6 - appointed to an oversight panel to monitor/direct progress of 

research on chemical and physical weathering of waste rock at Questa Mine, New Mexico.  Deliverable #4 is 

off target - 16 existing non-mining facilities remain to be permitted under OPERA. 

3RD QTR: 

Deliverable #4 off target; 12 non mining remain to be permitted.  All other deliverables are on target. 

 

NOTE: Partial freeze of state-funded FTEs is in effect. 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 

 
102.96 

 
355,709 
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G/F APP 

WQFF 

PPG 

 

Total 

170.68 

289.32 

    9.00 

 

571.96 

520,780 

913,794 

  15,826 

 

1,806,109 
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GOAL #1:   Clean & Safe Water      Program #4610:   WQ Assessment 
GW/SW 

Objective #6: By 2005, develop a baseline assessment of contaminated fish and shell fish.  Increase percentage of waters 
attaining designated uses. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.6.1 

 
TASK: Priority Pollutant Program. 
 
Collect fish tissue samples from 20 lakes and reservoirs in 
Arizona for mercury analysis. 
 
DELIVERABLES: 

 
 
 

 
 
 

 
Mercury 

Fish 
Concen. 

 
1. Conduct follow-up monitoring to collect additional fish 

tissue samples from water bodies where mercury was 
found. 

 
T = As needed 

 
Hydrology 

 
 

 
2. Work with AZ Game & Fish Dept., AZ Dept. of Health 

Services and other state/federal entities on preparation of 
fish consumption advisories, as needed. 

 
T = As needed 

 
Hydrology 

 
 

 
3. Increase public awareness of the risks presented by 

bioaccumulated pollutants through lectures, 
presentations, media briefings and direct contacts. 

 

 
T = As needed 

 
Hydrology 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
All deliverables are on-target. 
2ND QTR: 
Issued advisory for Lyman Lake State Park (10/02) and Parker Canyon Lake (12/02).  WQD and AQD are developing Mercury 
Master Plan to address findings and propose implementation strategies.  Region 9 assisting Lakes Team with planning TMDLs 
for Alamo Lake and Upper and Lower Lake Mary. 
3RD QTR: 
Proposed mercury sampling locations for Spring 2003 identified.  Monitoring will focus on Lyman Lake and Lake Mary 
watersheds - where fish advisories were issued in Fall 2002. 
 

 
 

 
FTE FUNDING 
SOURCE 

 
MONTHS 

 
AMOUNT 

 
ST 319(h) NPS Impl. III 
ST PPG 
Mercury - Contract 
 

Total 

 
2.00 

 2.00 
 
 

4.00 

 
6,232 

   6,232 
 
 

12,464 
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GOAL #1:   Clean & Safe Water     Program #4610:   WQ Assessment GW/SW 

Objective #8: By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.8.1 
 
 
 
 

 

 
TASK: Groundwater Monitoring, Assessments & 
Program Support. 
 
Carry out State and Federal mandates to monitor and report 
on groundwater quality conditions and contamination 
problems Statewide. Conduct laboratory maintenance.  
 
DELIVERABLES: 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
PPG 

 
1. Conduct the following ambient groundwater sampling. 
    a. San Simon GW basin** 

b. Verde GW basin Meadview GW basin 
    c. Detrital Valley GW basin 

d. San Bernardino Valley GW basin 
e.  Lake Mohave GW Basin 
f.   Aravaipa Creek GW Basin    

 
T = 6/03 * 
1.a.    A = 9/02 
 
1.c.    A = 11/02 
1.d.    A = 12/02 
1.e 
1.f 

 
Hydrology  
 

 
 

 
2. Complete draft reports on: 
    a. Duncan Valley GW Basin 

b. Cienega Creek Basin 
c. Lower San Pedro GW Basin 

 
T = 6/03 
2.a.  
 
2.c.    A = 11/02 

 
Hydrology 

 
 

 
3. Produce final reports on: 
    a.   Willcox GW basin 

 
T = 6/03 
3.a.    A = 11/02 

 
Hydrology 

 
 

 
4. Sample MTBE in appropriate wells in basins. 

 
T = As needed 

 
Hydrology 

 
 

 
5. Conduct resampling of previous established index wells 

when needed. 

 
T = As needed 

 
Hydrology 

 
 

 
6. Complete Annual Groundwater Quality Report to the 

Legislature. 

 
T = 9/02 A = 09/15/02 

 
Hydrology 

 
 

 
7. Coordinate sampling schedule with ADHS Lab. 

(monthly). 

 
T = 12 

 
Hydrology 

 
*    Depending on funding availability 
**  ½ sampling conducted in FY 02 
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GOAL #1:   Clean & Safe Water     Program #4610:   WQ Assessment GW/SW 
Objective #8: By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie 
the 30% to Unified Watershed Assessments).   

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.8.1 
 

 

 
TASK: Groundwater Monitoring, Assessments & 
Program Support (Cont’d). 
 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
Deliverable #1a; completed on September 30, 2002.  Deliverable #1b; sampling plan in progress.  Deliverable #1c and #1d; sampling plan 
completed, sampling started in October, 2002.   Deliverable #2a and #2b are in progress.  Deliverable #2c draft completed.  Deliverable #3a; 
in progress.  Deliverables #4 and #5 no activity.   Deliverable #6; completed in September, 2002.  Deliverable #7: on target. 
2ND QTR: 
Deliverable #1c: completed November 2002; #1d: completed December 2002.  Deliverable #2a and #2b are on target.  
Deliverable #2c: completed November 2002.  Deliverable #3a: completed November 2002.  Deliverable #4 and #5: no activity. 
3RD QTR: 
Deliverable #1b; completed January 2003, #1e and #1f are in progress.  Deliverable #2a and #2b are in progress.  Deliverable #5; 
no activity. Deliverable 7 no longer needed since new ADHS contract implemented 1/03. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
PPG 
GF 
ST PPG 
ST 319(h) NPS Impl. IV 
WQARF  319(h) NPS Imp.III 
WQARF  319(h) NPS Imp.IV 
WQARF  PPG 
 

Total 

 
8.00 
1.00 

13.00 
3.00 
3.00 

 10.00 
   18.50 

 
56.50 

 
19,666 

3,116 
37,334 
11,472 
11,104 
27,874 

   61,684 
 

172,250 
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GOAL #1:   Clean & Safe Water      Program #4840:  NPS/Pesticides 

Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie 
the 30% to Unified Watershed Assessments).   

 
 

TASK/ 
GRANT 

 
  
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.8.2 
 
 

 
TASK: Pesticide Monitoring. 
 
Prepare sampling strategies and conduct soil and groundwater 
monitoring in agricultural areas for pesticide residues.  
Review monitoring results, refer cases. 
 
DELIVERABLES: 

 
 
 

 
 
 

 
 

 
1.  Continue sampling in vulnerable areas to monitor for 

agricultural pesticides. 
a.) Groundwater  
 
b.) Soil 

 
 
 
a.) T = 22 wells A = 6 

T = 22 samples A = 8 
b.) As needed 

 
 
 
Hydrology 

 
 

 
2.  Continue conducting enforcement/compliance actions 

against chemical companies whose registered agricultural 
pesticides are detected in groundwater or soil. 

 
T = As needed 

 
Hydrology 

 
 

 
3.  Prepare groundwater and soil sampling strategies for 

fiscal year 2003.  (Pesticide and Ambient Groundwater 
Monitoring Programs) 

 
T = 7/02 A = 07/02 
 

 
Hydrology 

 
 

 
4. Continue providing ADA with monitoring results on 

groundwater and soil. 
 

 
T = Quarterly  
A = completed (see #1) 

 
Hydrology 

 
 

 
5. Conduct groundwater and soil sampling for pesticides 

along the Salt/Gila Rivers from 23rd Ave. to Painted 
Rocks Dam in support of Middle Gila TMDL/watershed 
efforts. 

 

 
T = 10/02 A = 09/02 

 
Hydrology 
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GOAL #1:   Clean & Safe Water      Program #4840:  NPS/Pesticides 
Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie 
the 30% to Unified Watershed Assessments).   

 
 

TASK/ 
GRANT 

 
  
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.8.2 
 
 

 
TASK: Pesticide Monitoring (Cont’d). 
 
DELIVERABLES: 
 

 
 
 

 
 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
Deliverable #1a; sampled 7 wells in Yuma (plus 2 QA/QC samples) using ADA’s FIFRA money.  No additional sampling 
planned for FY03 -- as no money available other than ADA’s.    Deliverable #1b no activity.    Deliverable 3: complete; no 
additional funds available for further monitoring.  Deliverable 4: no further activity.  Deliverable 5: completed. 
2ND QTR: 
Deliverable #2; ongoing.  Deliverable #3; completed in July 2002.  Additional money coming from ADA in March 2003. 
3RD QTR: 
No activity on deliverable 1b. Deliverable #2 is ongoing. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
ST PPG 
WQARF 319(h) Imp. IV 
ST 319(h) NPS Impl. III 
ST 319(h) NPS Impl. IV 

 
Total 

 
5.00 
4.50 
1.00 

   3.00 
 

13.50 

 
12,319 
12,685 

3,824 
   11,472 

 
40,300 
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GOAL #1:   Clean & Safe Water        Program #4610: WQ Assessment - 

GW/SW 
Objective #8: By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie 
the 30% to Unified Watershed Assessments).. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 1.8.3 

 
TASK:   Water Quality Database Development, 

Implementation & 
Management  

 
Develop and manage the Water Quality Division 
Database (WQDB) oracle applications to support data 
storage, access, retrievals, analysis, integration, and 
sharing. 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
 

 
1. Provide GPS training.  

 
T = 5 classes/yr 

 
Data Mgmt. 

 
 

 
2. Validation of GPS data. 

 
T = 750 data points/yr 

 
Data Mgmt. 

 
PPG 

 
3. Input/retrieve - Groundwater quality data into the 

GWQDB. 

 
T = 25,000 records/yr 

 
Hydrology 

 
PPG 

 
4. Assist in the preparation of the Annual 

Groundwater Quality Report to the legislature.  

 
T = 9/02 A = 9/15/02 

 
Hydrology (lead) 
Data Mgmt. 

 
*104(b)(3)  

AZ 
Priorities/  

PPG 

 
5. Implement and maintain periodic data transfers 

from WQDB to STORET (includes both surface 
water and groundwater quality data). 
 

 
T = 6/03 
 
 
 

 
Data Mgmt. (lead) 
Hydrology 

 
 

 
6. Participate in agency-wide data integration and 

e-government 
efforts.   

 
T = As needed 

 
Data Mgmt. 

 
 

 
7. Continue analyses, design, programming and 

implementation steps to link LTF with Water 
Permits & Certifications including Engineering 
Review and AZPDES modules. 

 

 
T = 6/03 

 
Data Mgmt. 

 
 

 
8. Database applications training and user 

documentation. 

 
T = As needed 

 
Data Mgmt. (Lead) 
All Sections 

 
 

 
9. GIS projects in coordination with water programs, 

GIS Strategic Plan, and GIS Technical 
Committee. Projects include watershed and water 
quality assessments, WQARF sites, SWAP, 
E-MAP, wellhead protection, and special 
technical studies and modeling/simulations. 

 
T = As needed 

 
Data Mgmt. 
 

 
PPG 

 
10. Conduct maintenance for the WCET system. 
 

 
T = As needed 

 
Compliance 
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GOAL #1:   Clean & Safe Water                       Program #4610: WQ Assessment - GW/SW 

Objective #8: By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie 
the 30% to Unified Watershed Assessments). 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 1.8.3 

 
TASK:   Water Quality Database Development, 
Implementation & Management (Cont’d.) 
 
DELIVERABLES: 

 
 

 
 

 
PPG 

 
11. Improve SDWIS interface linking ADEQ 

enforcement actions to violations. 

 
T = 9/15/02 A = 9/15/02 

 
Data Mgmt. (Lead) 
Drinking Water 

 
PPG 

 
12. Drinking Water database development 

a. IESWTR/DBPR module 
b. Lead and Copper module 

 
 
a.  T = 9/02 
b.  T = 7/02 A = 8/02 

 
Data Mgmt. (Lead) 
Drinking Water 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
Deliverable #3: 6,500 records this quarter.  Deliverable #4: completed.  Deliverable #5: on target. 
Deliverable #4, #11 and #12b (Phase I) are completed.  Deliverable #12a is off target; the IESWTR/DBPR has been only 40% 
completed due to resource constraints and frozen vacant positions.  Established goal to fully complete incorporation of the rule 
into the database by 12/02.  All other deliverables are on target. 
2ND QTR: 
HSAS:  Deliverable #3; information requests: 29; test results entered: 5,376 this quarter.  Deliverable #5: on target. 
Data Management:   Deliverable #12a continues off target; however, substantial progress made assuring completion by 02/03.   
Drinking Water: State is planning on moving to SDWIS State.  Analysis has begun to evaluate and determine work necessary to 
make this switch. 
3RD QTR: 
HSAS: Deliverable #3: information requests 38, test results entered 6,922 this quarter.  Deliverable #5 is on target. 
Data Management: Deliverable #12a has been suspended due to SDWIS-State transit plans. All other deliverables are on target. 
Drinking Water:   State is planning on moving to SDWIS-State.   Analysis has begun to evaluate and determine work 
necessary to make this switch. 
Compliance: Deliverable 10 proceeding satisfactorily. Responsibilities were transferred to Data Mgmt. Group. 
 

* Partial funding by AZ Priorities grant, pending EPA approval. 
Note: Partial freeze of state-funded FTEs is in effect. 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
ST 319(h) NPS Impl. III 
PPG 
ST PPG 
WQARF 
WQARF 319(h) NPS Impl. IV 
WQARF-PPG 
 

Total 

 
74.20 
12.00 
15.00 

2.00 
33.50 

8.50 
  3.00 

 
148.20 

 
209,076 
45,322 
61,569 

4,298 
97,723 
32,348 

  11,250 
 

461,586 

 
 
GOAL #1:   Clean & Safe Water      Program #4610:   WQ Assessment 
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GW/SW 
Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie 
the 30% to Unified Watershed Assessments).   

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.8.4 

 
 

 
TASK: Water Quality Standards Development. 
 
Support of activities for the State’s “Surface Water Quality 
Standards Program,” including conducting the triennial review 
of water quality standards as required under Section 303 of the 
Clean Water Act. 
 
DELIVERABLES: 
 

 
 

 
 

 
PPG 

 
 1. Begin implementing nutrient criteria workplan for 

Arizona beginning with lakes and reservoirs. 
a. Complete GIS data review 
b. Begin statistical analysis  
c. Define “reference” condition 
d. Identify data gaps and schedule monitoring 
e. Draft status report 
f. Gather additional data 

 
 
 
a. T = 7/02 03/03 
b. T = 8/02 10/02 
c. T = 9/02 03/03  
d. T = 10/02 06/03 
e. T = 12/02 & 12/03 
f. T = 6/03 

 
Hydrology 

 
PPG 

 
2. Develop narrative standards implementation procedures 

documents for (i) narrative toxics standard, (ii) narrative 
nutrient standard, (iii) narrative bottom deposits standard 
and (iv) antidegradation. 
a. Publish request for proposal from outside contractors 

to assist in development of procedures (FY 02 c/o). 
b. Award contract(s) (FY 02 c/o). 
c. Develop and initiate stakeholder process for peer 

review throughout the process. 
d1. Work with contractor to develop: 

1. initial draft documents for (i), (iii) and (iv) 
2. final draft documents for (i), (iii) and (iv) 

d2. Work with contractor to develop: 
1. initial draft documents for (ii) 
2. final draft documents for (ii) 

e. Initiate rulemaking process for adoption of implementation 
procedures in impaired water rule and any necessary changes 
to water quality standards for: 
1.  Procedures (i), (iii) and (iv). 
2.  Procedures (ii). 

f. Final rulemaking 
1. task assignments (i), (iii) and (iv) 
2. task assignments (ii). 

 
T = 12/02 
 
 
 
a. T = 4/02 10/02 A =11/02 
 
b. T = 6/02 11/02 
c. T = 7/02 12/02 
 
 
d1.1. T = 9/02   6/03 
d1.2. T = 11/02 10/03 
 
d2.1 T = 6/04 
d2.2 T = 6/04 
 
 
 
e1. T = 1/03  12/03 
e2. T = 6/04 
 
f1. T = 6/03  06/04 
f2. T = 12/04 

 
Hydrology 
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GOAL #1:   Clean & Safe Water      Program #4610:   WQ Assessment GW/SW 

Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.8.4 

 
 

 
TASK: Water Quality Standards Development.(Cont’d.) 
 
DELIVERABLES: 
 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
All deliverables are off target due to delays in procurement process.  Will process workplan amendment to correct dates.  
Contractors will be selected in 2nd quarter and implementation procedures process will commence before end of calendar year. 
2ND QTR: Workplan amendment attached. 
Deliverable #1: ongoing.  Deliverable #2: received TAOs in 12/02; will award in 01/03.  Held kickoff meeting with stakeholders 
12/12/02.  Task and dates to be corrected in workplan amendment. 
3RD QTR: 
Deliverable #1f. is on target.  Deliverable #2: contracts awarded for narrative toxics and antidegradation.  Initial meeting with 
narrative toxics contractor held; issue papers under development.  Initial meeting with antidegradation contractor scheduled for 
April 16, 2003. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
ST PPG 
ST 319(h) NPS Impl. III 
WQARF 319(h) NPS Impl. III 
WQARF 319(h) NPS Impl. IV 
PPG 
 

Total 

 
4.00 
2.00 
6.00 
3.00 

 10.00 
 

25.00 

 
12,055 

6,232 
24,071 

9,265 
 32,453 

 
84,076 
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GOAL #1:   Clean & Safe Water        Program #4610:   WQ Assessment 

GW/SW 
Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.8.5 

 
TASK: Lake Water Quality Assessment. 
 
Monitor and assess water quality status and the natural or 
man-made conditions affecting water quality and watersheds 
of Arizona’s lakes and reservoirs. 
 
DELIVERABLES: 

 
 

 
 

 
 PPG 

 

 
1. Coordinate Urban Lakes Task Force with AZ Game and 

Fish and municipalities. 

 
T = Ongoing 

 
Hydrology 

 
PPG 

 
2. Conduct ambient lake monitoring per FY 03 sample plan. 

Monitoring to include (as budget allows): 
i. drinking water reservoirs 
ii. watershed characterization 
iii. lakes classification project 
iv. targeted sites in support of assessment process 

 
T = 6/03 
 

 
Hydrology 

 
NPS 

Impl. III 

 
3. Conduct TMDL follow-up monitoring as needed. 

 
T = As needed 

 
Hydrology 

 
PPG 

 
4. a. Review and select sites for FY 2004 Sample Plan. 
 

b. Develop FY 04 Sample Plan. 
 

c. Submit approved FY 04 plan to EPA. 

 
T = 1/03 
 
T = 3/03 
 
T = 6/03 

 
Hydrology 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
Deliverable #4(b): off target.  Development of FY04 sample plan delayed by work required to provide data and GIS coverage 
information to nutrient implementation and criteria development.  Anticipate completion by May 2003. Deliverable 4a. 
completed 1/03. All other deliverables on target. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
ST PPG 
PPG 
WQARF 319(h) NPS Impl. III 
319(h) NPS Impl. III 
 

Total 

 
2.84 

11.50 
4.00 

  4.50 
 

22.84 

 
9,193 

34,257 
11,149 

 12,003 
 

66,602 
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GOAL #1:   Clean & Safe Water       Program #4610:   WQ Assessment 

GW/SW 
Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.8.6 
 
 
 
 
 
 
 

 
TASK: Fixed Station Network & Stream Ecosystem 
Monitoring Program. 
 
Ambient and targeted monitoring and reporting program. 
Implement ADEQ Fixed Station Network (FSN) and Stream 
Ecosystem Monitoring Program for surface water. Conduct 
intensive monitoring and reporting for “strategic monitoring” 
activities in target watersheds under the watershed approach 
and to confirm suspected water quality problems in areas with 
limited information. 
 
DELIVERABLES: 

 
 
 
 
 
 

 
 
 
 

 
PPG 

 
1. a) Conduct ADEQ ambient monitoring per FY 2003 

sample plan. 

 
T = 6/03 
 

 
Hydrology 
 

 
 

 
b) Monitoring to include (as budget allows): 

i. long-term FSN sites 
ii. watershed characterization sites 
iii. targeted sites in support of assessment process 

 
T = 6/03 

 
Hydrology  

 
 

 
2. a) Complete USGS Cooperative Agreement for FY 03. 

 
T = 7/02 A = 07/02 

 
Hydrology 

 
 

 
b) Prepare FY 2003 monitoring contract. 

 
T = 7/02 A = 07/02 

 
Hydrology 

 
 

 
3.  a) Review and select sites for ADEQ FY 04 Sample 

Plan. 
 

b) Develop FY 2004 FSN Sample Plan. 
 

c) Submit approved FY 04 plan to EPA. 

 
T = 1/03 
 
 
T = 3/03 
 
T = 6/03 

 
Hydrology 

 
 

 
4.  Conduct stream stability surveys and BEH I on West Fork 

Black River and Beaver Creek project (see task 1.8.9. 13). 

 
T = 12/02 

 
Hydrology 

 
 

 
5. Coordinate with Western EMAP to conduct methods 

comparison (side-by-sides). 
 

 
T = 6/03 

 
Hydrology 

 
 
Note: Partial freeze of state-funded FTEs is in effect.     
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GOAL #1:   Clean & Safe Water       Program #4610:   WQ Assessment 

GW/SW 
Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie 
the 30% to Unified Watershed Assessments).   

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.8.6 

 
TASK: Fixed Station Network & Stream Ecosystem 
Monitoring Program. (Cont’d) 
 
DELIVERABLES: 
 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
Deliverables #1, #3, #4, #5:  on target.  Deliverable #2: completed 07/02. 
2ND QTR: 
Deliverables #1, #3 and #5 are on target.  Sending staff on NAU Colorado River reconnaissance trip in January.  Deliverable #4: 
 begin - lack of flows in 2002 - task postponed till Fall 2003in anticipation of Spring runoff flows. 
3RD QTR: 
Deliverables #1 and #3 are on target.  Draft FY2004 Sample Plan for Grand Canyon/Verde River watersheds under development 
and will be completed in April 2003.  Deliverable #4: auto sampling equipment and software installed March 2003.  Sampling 
for spring runoff scheduled in April and May 2003.  Deliverable #5: meeting held with USGS and Arizona Game and Fish to 
coordinate side-by-sides.  It was agreed to perform methods comparison between AZ and EMAP protocols in spring index period, 
2004. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
ST  319(h) NPS Impl. III 
ST  PPG 
PPG 
WQARF 
WQARF 319(h)  NPS Impl. IV 

 
Total 

 
4.00 
1.00 

13.00 
37.00 

2.16 
 33.00 

 
90.16 

 
9,833 
3,116 

 25,524 
106,493 

8,665 
 105,532 

 
259,163 
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GOAL #1:   Clean & Safe Water      Program #4610:   WQ Assessment 

GW/SW 
Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie 
the 30% to Unified Watershed Assessments).   

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.8.7 
 

 

 
TASK: Surface Water Quality Assessment  
 
Continue development of water quality assessment documents 
(e.g. 305(b), 205(j) and processes). 
 
DELIVERABLES: 

 
 

 
 

 
PPG 

 
1.  Prepare 205(j) report. 

 
T=EPA confirms not 
required in 2003 

 
Hydrology 

 
 

 
2. Complete 2002 305(b) report. 

a. draft list 
b. begin public participation/review process 
c. final report to EPA 
d. Prepare executive summary for educational and other 

purposes. 

 
 
a. T = 7/02 A = 7/02 
b. T = 7/02 A = 07/02 
c. T = 10/02 A = 10/02 
d. T = 10/02 A = 10/02 
 A = 6/02 & 8/02 

 
Hydrology 

 
 

 
3.  Complete 2002 303(d) list. 

a. draft list 
b. begin public participation/review process 
c. final report to EPA 

 
 
a. T = 7/02 A = 7/02 
b. T = 7/02 A = 8/02 
c. T = 10/02 A = 10/02 

 
Hydrology 

 
 

 
4. Submit TMDL prioritization schedule based on 2002 list. 

 
T = 10/02 A = 10/02 

 
Hydrology 

 
 

 
5. Develop Statewide Comprehensive Monitoring Program 

Description. 
a. outline 
b. draft program description 

 
 
 
a. T = 12/02 
b. T = 4/03 

 
Hydrology 

 
 

 
6.  Obtain and enter QA/QC’d water quality data into the 

ADEQ water quality database. 
 

 
T = As needed 

 
Hydrology 

 
Note: Partial freeze of state-funded FTEs is in effect. 
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GOAL #1:   Clean & Safe Water      Program #4610:   WQ Assessment 

GW/SW 
Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie 
the 30% to Unified Watershed Assessments).   

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.8.7 
 

 

 
TASK: Surface Water Quality Assessment (Cont’d). 
 
 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
Deliverable #1; EPA has confirmed that a 205(j) report will not be required in 2003.  Deliverables #2, #3 and #4 are complete.  
Deliverable #5 is on target.  Deliverable #6 is ongoing. 
3RD QTR: 
Same as 2nd quarter. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
PPG 
 

Total 

 
16.00 
17.00 

 
33.00 

 
41,494 
58,502 

 
99,996 
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GOAL #1:   Clean & Safe Water        Program #4860:  NPS / 

Wetlands 
Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.8.9 

 
 
 
 
 
 
 
 
 

 
TASK: Wetlands VIII. 
 
Continue development of assessment methodology for 
stream integrity.  Objectives, as follows:  
1) Determine whether biological communities are 

correlated to environmental indicators for assessing 
riparian systems;  

2) Continue development of regional rating curves for 
streams in Arizona;  

 
DELIVERABLES: 

 
 1998 - 1999 1999 - 2000 
   (I) & (A)   (I) & (A) 
   VERDE SAN 

PE
DR
O  

 

 
 

 
Wetlands 

VIII 

 
1) Correlation between biological communities (macro 

invertebrates and algae) with PFC. 
 

(Verde)  
a) Selection of sampling sites  
b) Site reconnaissance 
c) Develop selection criteria and determine sites 
d) Benchmark with permanent markers-GPS 
e) Collect biological samples (1st quarter only) 
f) Collect physical stream data 
g) Perform multi variate statistics to determine 
correlation. 
(San Pedro) 
a) Selection of sampling sites  
b) Site reconnaissance 
c) Develop selection criteria and determine sites 
d) Benchmark with permanent markers-GPS 
e) Collect biological samples (1st quarter only) 
f) Collect physical stream data 
g) Perform multi variate statistics to determine 
correlation. 

 
1) 
 
 
(Verde)  
a)   T =  9/98 A = 11/98 
b)   T = 1/99  A = 12/98 
c)   T =  1/99    A 

=  1/99 
d)   T =  3/99    A 

= 
3/9
9  

e)   T =  4/99 A = 5/99 
f)   T =  4/99 A = 5/99 
g)  T = 6/03 
 
(San Pedro) 
a)   T = 12/99 A = 12/99 
b)   T = 1/00 A = 12/99 
c)  T = 1/00 A = 12/99 
d)  T = 1/00 A = 1/00 
e)  T = 4/00 A = 5/00 
f)  T = 9/00 A = 5/00 
g) T = 6/03 

 
Hydrology 

 
Wetlands 

VIII 

 
2) Continued development of regional rating curves. 
 

(Verde)   
a) Survey channel cross sections 
b) Analyze data to determine regional curves 

 
(San Pedro)  
a) Survey channel cross sections 
b) Analyze data to determine regional curves 

 

 
2) 
 
(Verde)   
a)  T = 3/99    A = 3/99  
b) T = 6/00 A = 2/02 
 
(San Pedro)  
a) T = 3/00 A = 1/00 
b)   T = 6/00 A = 2/02 

 
Hydrology 
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GOAL #1:   Clean & Safe Water                 Program #4860:  NPS / 

Wetlands 
Objective #8 :  By 2005, complete a baseline assessment and data management systems, complete characterization 
(using 305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  
(Tie the 30% to Unified Watershed Assessments).   

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.8.9 

 

 
TASK: Wetlands VIII   (Cont’d.) 
 
DELIVERABLES: 

 
 

 
 

 
Wetlands 

VIII/ 
 

 
3. Rescope: Develop sediment rating curves for two (2) 

impaired  streams and a reference reach. Collect 
discharge, TSS, SSC and turbidity using auto sampling 
equipment to provide data to develop sediment rating 
curves. 

 
T = 6/03   06/04 

 
Hydrology 

 
Wetlands 

VIII 

 
4. Develop training videos for public outreach. 

 
T = 6/02 A = 6/02 

 
Hydrology 

 
Wetlands 

VIII 

 
5). Training for ADEQ staff: 
(Verde) 

a) Two staff attend Rosgen Geomorphology training. 
 
(San Pedro) 

a) Two staff attend Rosen Geomorphology training. 

 
 
 
T = 9/98   A 

= 9/98 
 
 
T = 9/98  A = 9/98 

 
Hydrology 

 
Wetlands 

VIII 

 
6). Overall Grant Administration: 
(Verde) 

a) Progress reports, 
b) Final report. 

(San Pedro) 
a) Progress reports,  

    b) Final report. 

 
 
 
a) T = Qtr & Final 2/99 
b) T = 6/03 
 
a) T = Qtr  
b) T = 6/03 

 
Hydrology 

 
Wetlands 

VIII 

 
7. Develop a five-year workplan which identifies 

research required to produce a narrative physical 
integrity/stream stability standard and associated 
implementation procedures manual. 

 
7)     T = 12/03 

 
Hydrology 

 
Wetlands 

VIII 

 
8.     Develop draft Standard Operating Procedures     

       (SOPs) manual for geomorphic surveys. 

 
8)      T = 12/03 

 
Hydrology 
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GOAL #1:   Clean & Safe Water                 Program #4860:  NPS / 

Wetlands 
Objective #8 :  By 2005, complete a baseline assessment and data management systems, complete characterization 
(using 305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  
(Tie the 30% to Unified Watershed Assessments).   

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.8.9 

 

 
TASK: Wetlands VIII   (Cont’d.) 
 
 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
1ST QTR: 
Deliverable 1g-Verde/San Pedro: on target.  Moody is finishing up field work by 12/02.  Data analysis in 3rd qtr.   Deliverable 
3: on target – equipment continues to collect samples as flows allow. 
2ND QTR: Workplan amendment attached. 
Deliverable 1: is on target.  Draft reports due from Tom Moody in Jan. 2003.  ADEQ entering data into Rivermorph software 
package.   Deliverable #2 and #4 are completed.  Deliverable #3: delayed due to lack of runoff flows..  Additional gage work, 
installation of new turbidity probes and programming needed.  Monitoring will continue during winter and summer, 2003. 
3RD QTR: 
Deliverable #1on target: stream stability assessments in Verde River completed by Tom Moody.  All geomorphology and BEHI 
evaluations completed in San Pedro watershed.  Deliverable #2 is completed.  Deliverable #3 is on target.  Monitoring trips to 
collect discharge, TSS, SSC and turbidity scheduled for April and May 2003.  Deliverable #4 and #5 are completed.  
Deliverable #7 and #8 are on target. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 

 

 
1.00 

 
 4,012 
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Goal # 1: Clean & Safe Water       Program #4610:   WQ Assessment GW/SW 

Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 
 TASK/ 
 GRANT 

 
 
 

OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 

1.8.10 
 
 
 
 
 

 
TASK: TMDL Analyses 
 
Oversee Agency Total Maximum Daily Load (TMDL) 
efforts and conduct TMDL’s and related analyses. 
 
DELIVERABLES: 

 
 

 
 

 
NPS Impl. 

III/IV/ 
*AzTMDLI

/ 
*AzTMDLI

I 

 
1. Conduct elements of TMDL analyses for the following 

impaired waterbodies. Final report submittal dates to 
EPA are tentative based on estimated ARS 49-231 
processing times 

 
 

 
Hydrology 

 
 

 
a. Collect historic data. 

1) Boulder Creek - headwaters to Wilder Creek 
(flouride) 

2) Little Colorado River - Porter Tank to 
McDonalds Wash (copper, silver) 

3) Pinto Creek - headwaters to Roosevelt Lake 
(copper) 

4) Queen Creek - headwaters to Superior Mine 
WWTP (copper) Upper and Lower Lake 
Mary (mercury) 

5)  Alamo Lake (mercury) 

 
 
1) T = 6/03 
 
2) T = 6/03 
 
3) T = 6/03 
 
4) T = 6/03 
 
 
5) T = 6/03 

 
 

 
 

 
b. Prepare sample and analysis plan. 

1) Boulder Creek - headwaters to Wilder Creek 
(flouride) 

2) Little Colorado River - Porter Tank to McDonalds 
Wash (copper, silver) 

3)  Pinto Creek - headwaters to Roosevelt lake 
(copper) 

4) Queen Creek - headwaters to Superior Mine 
WWTP (copper) Upper and Lower Lake Mary 
(mercury) 

5) Alamo Lake (mercury)  

 
 
1) T = 10/02    12/02 
 
2) T = 3/03 
 
3) T = 9/02 12/02 
 
 
4) T = 12/02 
 
5) T = 3/03 
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Goal # 1: Clean & Safe Water       Program #4610:   WQ Assessment GW/SW 

Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 
 TASK/ 
 GRANT 

 
 
 

OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 

1.8.10 
 
 
 

 
TASK: TMDL Analyses 
 
DELIVERABLES: 

 
 

 
 

 
 

 
c. Perform water quality sampling.* 

1) Boulder Creek - headwaters to Wilder Creek 
(flouride) 

2) Little Colorado River - Porter Tank to McDonalds 
Wash (copper, silver) 

3) Pinto Creek - headwaters to Roosevelt Lake 
(copper) 

4) Queen Creek - headwaters to Superior Mine 
WWTP (copper) Upper and Lower Lake Mary 
(mercury) 

5) Alamo Lake (mercury) 

 
 
1) T = 6/03 
 
2) T = 6/03 
 
3) T = 6/03 
 
4) T = 6/03 
 
 
5) T = 6/03 

 
 

 
 

 
d. Determine sufficiency of data for a TMDL calculation or 

delist proposal. 
1) French Gulch - headwaters to Hassayampa 

(cadmium, copper, manganese, pH, Zinc) 
1) Alamo Lake 
2) Upper & Lower Lake Mary 

 
 
 
 
 
1) T = 10/02* 6/03 
2) T = 6/03 

 
 

 
 

 
e. Calculate TMDL 

1) French Gulch - headwaters to Hassayampa 
(cadmium, copper, manganese, pH, Zinc 

 

 
 
T = 3/03* 

 
 

 
 

 
f. Draft TMDL or delist report. 

1) French Gulch - headwaters to Hassayampa 
(cadmium, copper, manganese, pH, Zinc 

 

 
 
T = 5/03* 

 
 

 
 

 
g. Begin public participation process. 

1) French Gulch - headwaters to Hassayampa 
(cadmium, copper, manganese, pH, Zinc 

 

 
T = 5/03* 

 
 

 
 

 
2. Hold teleconferences with EPA Region IX TMDL staff. 
 

 
T = Monthly 

 
Hydrology 

 
* Contracts to be funded by AzTMDLI & AzTMDLII to support TMDL workplan. 
 
 

 
Goal # 1: Clean & Safe Water       Program #4610:   WQ Assessment GW/SW 

Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   
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 TASK/ 
 GRANT 

 
 

OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 
T=TARGET   
A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 

 
1.8.10 

 

 
TASK: TMDL Analyses (Cont’d) 
 
DELIVERABLES: 

 
 

 
 

 
 

 
3. Coordinate TMDL investigations with the National 

Forest Service and Bureau of Land Management to 
identify where scheduled stream remediation activities 
such as abandoned mine site mitigation and stream 
habitat restoration plans can be tied to a completed 
TMDL. 

 
T = Ongoing 

 
Hydrology 

 
 

 
4. Continue TMDL training. 

 
T = Ongoing 

 
Hydrology 

 
 

 
5. Continue work on carried-over TMDL analyses. 

Applicable work elements A-H will be listed next to 
each of these investigations. The listed target date 
corresponds to the furthest level of completion. 
A. Collect historic data. 
B. Prepare sample and analysis plan. 
C. Perform water quality sampling. 
D Determine sufficiency of data for a TMDL 

calculation or delist proposal. 
E. Calculate TMDL. 
F. Draft TMDL or delist report. 
G Execute public participation process. 
H. Submit final TMDL or delist report to EPA.  

 
 

 
Hydrology 

 
 

 
1. Beaver Creek - Dry Beaver to Verde River 

(dissolved oxygen, turbidity) C, D 

 
T = 12/02 (D) A=10/02 

  dissolved oxygen 

 
 

 
 

 
2. Beaver Creek - headwaters to Black River 

(phosphorous, turbidity) C 

 
T = 6/03(C) 

 
 

 
 

 
3. Boulder Creek - Wilder Creek to Burro Creek 

(arsenic, beryllium, copper, lead, manganese, 
zinc) G, H 

 
T = 9/02(H) 

 
 

 
 

 
4. Christopher Creek - headwaters to Tonto 

Creek (nitrogen) C, D, E, F 

 
T = 2/03(F) A = 9/02 
 

 
 

 
 

 
5. Lakeside Lake (pH, dissolved oxygen, 

narrative nutrients, ammonia) F, G, H 

 
T =  12/02(H) 
 

 
 

 
 

 
6. Tonto Creek - headwaters to Haigler Creek 

(nitrogen, phosphorous, E. coli) C, D, E, F 

 
T = 2/03(F) A=9/02 
 phosphorus 
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Goal # 1: Clean & Safe Water       Program #4610:   WQ Assessment GW/SW 

Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 
 TASK/ 
 GRANT 

 
 
 

OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.8.10 

 
 
 

 
TASK: TMDL Analyses (Cont’d) 
 
DELIVERABLES: 
 

 
 

 
 

 
 

 
7. Turkey Creek - headwaters to Poland Creek 

(arsenic, cadmium, copper, cyanide, pH, zinc) 
C, D, E, F, G 

 
T = 6/03*(G C) 

 
 

 
 

 
8. Verde River - headwaters to Horseshoe 

Reservoir (nitrogen, phosphorous) D, E, F, G, 
H 

 
T =  2/03(H) on hold 
ending results frm 
ADEQ/ADWR/ USGS 
investigation – anticipated in 
2005 

 
 

 
 

 
9. West Fork Black River - headwaters to Black 

River East Fork (turbidity) C, D 

 
T = 6/03 (C)   06/04 

 
Hydrology 

 
 

 
10. Wet Beaver - Long Canyon to Rarick 

(turbidity) C 
 

 
T = 12/02 (D) A = 9/02 

 
Hydrology 

 
 

 
11. French Gulch (headwaters to Hassayampa) 

(copper, manganese, zinc) 

 
T - 6/03 (C), (D) 

 
Hydrology 

 
 

 
12. Sonoita Basin TMDLs: 

Alum Gulch (hdw - eph: cu, cd, zn, pH) 
Harshaw Wash (hdw - eph: cu, pH)  
3R Canyon Creek (hdw - eph: cd, cu, zn, 
pH) 

 
T = 6/03 (H) 

 
 

 
 

 
6. Develop a sample and analysis plan and collect 

samples to support development of a site specific 
standard for Mule Gulch (headwaters to below Bisbee 
WWTP) (copper, pH, zinc) and Bisbee WWTP to 
Whitewater Draw (copper, pH, zinc). 

 
T = 6/03 

 
Hydrology 

* Date dependant on adequacy of storm sampling. 
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Goal # 1: Clean & Safe Water       Program #4610:   WQ Assessment GW/SW 

Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 
 TASK/ 
 GRANT 

 
 
 

OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.8.10 

 
 
 

 
TASK: TMDL Analyses (Cont’d) 
 
DELIVERABLES: 
 

 
 

 
 

 
 

 
7. Continue involvement in the Gila pesticide 

investigation focusing on the following listed water 
bodies: 
i. Buckeye Canal 
ii. Gila River - Salt River to Agua Fria 
iii. Gila River - Agua Fria to Waterman Wash 
iv. Gila River - Waterman Wash to Hassayampa 
v. Gila River - Hassayampa to Gillespie Dam 
vi. Gila River - Gillespie Dam to Centennial Wash 
vii. Gila River - Centennial Wash to Rainbow Wash 
viii. Gila River - Rainbow Wash to Sand Tank 
ix. Gila River - Sand Tank to Painted Rock 
x. Hassayampa River - Buckeye Canal to Gila River 
xi. Salt River - 23rd WWTP to Gila River 
xii. Painted Rock Reservoir - on Gila River 
xiii. Painted Rock Borrow Pit Lake 

 
 

 
Hydrology 

 
 

 
a. Attend meetings. 

 
T = Ongoing 

 
 

 
 

 
b. Collect historic information. 

 
T = Ongoing 

 
 

 
 

 
c. Establish work plan. 

 
T = 4/03 

 
 

 
 

 
8. Include interstate TMDL analysis coordination. 
 

 
T = As needed 

 
Hydrology 

 
PPG 

 
9. Commence Targeted Team Activities. 

 
 

 
Hydrology 
SRO 

 
 

 
a. Develop  boiler plate SAPs to be used for 

quickly planned sampling trips. 

 
T = 7/02 A = 12/02 

 
 

 
 

 
b. Develop site specific SAPs as needed. 

 
T = As needed 

 
 

 
 

 
c. Establish a priority ranking system to evaluate 

waters on the planning list. 

 
T = 7/02 A = 8/02 

 
 

 
 

 
d. Assist TMDL project staff with monsoon 

sampling as needed and as time permits. 

 
T = As needed 

 
 

 
 

 
e. Commence targeted monitoring. 

 
T = 7/02 A = 11/02 
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Goal # 1: Clean & Safe Water       Program #4610:   WQ Assessment GW/SW 
Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 
 TASK/ 
 GRANT 

 
 
 

OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.8.10 

 
 

 
TASK: TMDL Analyses (Cont’d) 
 
DELIVERABLES: 

 
 

 
 

 
 

 
f. Commence effectiveness/verification monitoring: 

i. Nutrioso Creek - headwaters to Picnic 
Creek; 

ii. Nutrioso Creek - Picnic Creek to Little 
Colorado River; 

iii. Oak Creek - Slide Rock State Park 

 
T = 6/03 

 
 

 
 

 
g. Conduct pre-TMDL sampling at: 

i. Queen Creek - headwaters to Superior Mine 
WWTP; Little Colorado River (Silver Ck to 
Carr Wash) 

ii. Boulder Creek - headwaters to Wilder Creek; 
Hassayampa River (Cottonwood Creek to 
Martinez Wash) 

iii. Beaver Creek - Dry Beaver to Verde River; 
Granite Basin Lake 

iv. Wet Beaver - Long Canyon to Rarick 

 
 
T = 6/03 
 
 
T = 6/03 
 
 
T = 6/03 
 

 
 

 
 

 
10. Develop Mercury Master Plan in conjunction with 

Waste and Air Programs to address load reduction 
strategies for mercury TMDLs. 

 
T = 6/03 

 
Hydrology 

 
* This segment may require intense monitoring using equipment that will be available 9/03. 
Note: Partial freeze of state-funded FTEs is in effect. 
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Goal # 1: Clean & Safe Water       Program #4610:   WQ Assessment GW/SW 

Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 
 TASK/ 
 GRANT 

 
 
 

OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.8.10 

 

 
TASK: TMDL Analyses (Cont’d) 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
Deliverable 1: 
1 a(1),b(1),c(1) & a(4),b(4),c(4) – workplan being revised due to final prioritization of 303(d) list – these streams do no meet the 
“high priority” criteria.  Queen Creek reach is already listed for targeted team in 9g. 
1a(2),a(3): on target 
1b(2),b(3): on target – both SAPs in draft but must be revised to address IWR 
1c(2),c(3): on target 
1d-1g: off target – no monsoon rain events in watershed so no new data collected.  Looking for alternative projects with sufficient 
data. 
Deliverables 2-4, 6-8: on target 
Deliverable 5:  
5(1), 5(2), 5(9): on target 
5(3) off target due to lengthy response to comments; to AAR for publication 10/20; final submittal to EPA in 12/02 
5(4) completed 9/02  
5(5) on target to AAR 9/02 
5(6) delist completed for phosphorus 9/02; on target for nitrogen and bacteria 
5(7) on target - collected some monsoon data but unclear whether it will be sufficient for modeling purposes 
5(8) off target – need substantial gw information; USGS study on hold due to ADWR reduction in funding.  ADEQ is considering 
assisting in project but information would not be available for 2-3 years; assimilation study cannot be completed w/o gw 
information. 
5(10) completed  9/02 
Deliverable 9: 
9a on target; SAPs in draft, need to be updated to address new IWR requirements 
9b, 9d on target 
9c completed  8/02 
9e off target, due to staffing issues and adoption of IWR that has delayed startup.  Anticipate progress in 2nd qtr 
9f off target, concentrating on pre-TMDL and targeted monitoring for this FY03 
9g off target, workplan to be revised per new prioritization of final 303(d) and Planning Lists.  
 

 
 
 
 
 
 
 
 
 
 

 
Goal # 1: Clean & Safe Water       Program #4610:   WQ Assessment GW/SW 
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Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 
 TASK/ 
 GRANT 

 
 
 

OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.8.10 

 

 
TASK: TMDL Analyses (Cont’d) 
 
 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
2ND QTR: 
Deliverable 1: 
1 a(1),b(1),c(1) & a(4),b(4),c(4) – The workplan is being revised due to final prioritization of 303(d) list.  These streams do not 
meet the “high priority” criteria.  The Queen Creek reach is already listed for targeted team in 9g. 
1a(2),a(3): on target 
1b(2),b(3): on target – Both SAPs are in draft but must be revised to address the IWR. 
1c(2),c(3): on target 
1d-1g: off target – The TMDL report cannot proceed until additional samples have been collected.  There has been no measurable 
surface flow at this site this FY. We are considering starting an alternative project with sufficient data. 
Deliverables 2-4, 6-8: on target 
Deliverable 5:  
5(1): on target for turbidity; delisted for dissolved oxygen for 10/02. 
5(2), 5(9): off target due to lack of flows.  Project being extended through 2003 in anticipation of El Nino runoff flows this 
spring/summer. 
5(3) off target - Lengthy response to comments; before the AAR  publication which was completed 12/08; EPA is encouraging 
changing the report to reflect final approval of WQS (approved by EPA after TMDL sent to AAR).  This will delay final submittal 
to the EPA and may require additional modeling before finalizing report.  
5(4) completed 9/02 – removed from 303(d) list in 2002. 
5(5) off target - AAR publication was completed 12/08.  Responding to EPA comments on final draft.  Anticipate final 
submission in Jan. 2003.  This is a pre-emptive TMDL where technological fix is the key. 
5(6) delist completed for phosphorus 9/02; need additional nitrogen and bacteria data to complete reports.  
5(7) off target - This report cannot proceed until additional samples have been collected.  There has been only 1 measurable flow 
event this FY. 
5(8) off target – This report needs substantial gw information.   ADEQ has partnered with USGS on its Upper and Middle Verde 
Study but information will not be available for 2-3 years.   The assimilation study/modeling cannot be completed w/o gw 
information. 
5(10) completed  9/02 – removed from 303(d) list in 2002. 
Deliverable 9: 
9a completed 12/02. 
9b, 9d on target 
9c completed  8/02. 
9e Commenced monitoring 11/02. 
9f off target, concentrating on pre-TMDL and targeted monitoring for this FY03 and working with watershed unit to determine 
“how” to measure effectiveness. 
9g off target, workplan to be revised per new prioritization of final 303(d) and Planning Lists.  
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Goal # 1: Clean & Safe Water       Program #4610:   WQ Assessment GW/SW 

Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 
 TASK/ 
 GRANT 

 
 
 

OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.8.10 

 

 
TASK: TMDL Analyses (Cont’d) 
 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
3RD QTR: 
Deliverable #1a(1), b(1), c(1) and a(4), b(4), c(4) - Off target; revisions to the workplan as a result of finalization of the 303(d) List, 
resulted in striking these segments from the FY 2003 workplan.  Items a(1), b(1), and c(1) have been moved to FY2004 workplan. 

a(2), a(3) On Target 
b(2), b(3) On Target - Drafts are available.   
c(2), c(3) On Target 
d(1), e(1), f(1), g(1) Off Target - Because of a lack of flow, these were stricken from the revised workplan.  Samples were 
collected in February and March flow events, however, more must be collected before d(1) - g(1) can occur. 
Revised a(4), a(5), b(4), b(5), c(4), c(5) and d(1), d(2) On Target 

Deliverable #2: On Target 
Deliverable #3: On Target - ADEQ/FS Annual Meeting was held in February; BLM meeting scheduled for April 2, 2003. 
Deliverable #4: On Target - great training opportunities during recent winter storms! 
Deliverable #5:  

1. On Target for turbidity, delisted DO in 10/02 
2. and 9. Off  Target due to lack of flow. This project has been extended through June 2004 to capture anticipated spring and 
summer El Nino flows. 
3. Off Target - EPA encouraged report revisions because of changes in surface water quality standards which were adopted 
after the TMDL was sent to the AAR.  Additional modeling was necessary and contracted.  New modeling results have been 
received and the report is being updated.  The public process will need to be re-started. 
4. On Target - delisted (N) in 10/02 
5. Off Target - AAR publication was completed 12/08/02.  Response to EPA comments on final draft and final submission is 
forthcoming. 
6. On Target for (P) which was delisted 10/02; Off Target for N and E.coli - Because of the mechanics driving loading, 
summer sampling will be necessary for these parameters. 
7&11. Off Target due to a lack of flow in the first half of FY02.  February and March present good winter flow events which 
were sampled, however more samples must be collected before D-G can occur.  The project manager has been and continues 
to be on military leave; this project has been temporarily re-assigned. 
8. Off Target due to the need for a better understanding of groundwater contributions (necessary for modeling), an 
ADEQ/USGS partnership has been established to further study groundwater loading to the stream.  Data will be made 
available to ADEQ in 2 to 3 years. 
12. Public comment period closed. All 3 reports being prepared for AAR publication in April ‘03. 

Deliverable #6; off target due to lack of rain. No winter storms of sufficient size have hit Bisbee yet.  Will continue to monitor into 
FY04 for background contributions. 
Deliverable 9a. and 9c. complete - The draft for 9a. is available. 

b.,d. On Target 
f. Off Target due to a concentration on planning list monitoring and providing assistance with TMDL activities moved to 
FY04. 
g. On Target 

Deliverables #8 and #10. On Target 
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Goal # 1: Clean & Safe Water       Program #4610:   WQ Assessment GW/SW 

Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments).   

 
 
 TASK/ 
 GRANT 

 
 
 

OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.8.10 

 

 
TASK: TMDL Analyses (Cont’d) 
 
DELIVERABLES: 

 
 

 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
GF 
WQARF  319(h) NPS Impl. IV 
PPG 
PPG (SRO) 
ST 319(h) NPS  Impl. III 
WQARF  PPG 
319(h) NPS Impl. III 
319(h) NPS Impl. IV 
 

Total 

 
9.00 
6.00 

13.50 
8.00 

16.50 
2.00 

43.50 
  12.50 

 
111.00 

 
20,926 
16,724 
38,820 
27,764 
58,493 

5,575 
147,474 

  36,068 
 

351,844 
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GOAL #1:   Clean & Safe Water                          Program #4620:   WQ Management Planning 

Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments). 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.8.11 

 
TASK: Watershed Characterization 
 
This project will produce Watershed Characterization 
document(s) for one or more Arizona watersheds. AZ 
CPP will outline the coordination between Watershed 
characterizations, TMDLs, watershed action plans, and 
regional plans. 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
NPS Impl. 

III/ 
NPS Impl. 

IV 

 
1. Watershed Characterization Products. 

a. Develop initial characterization plans for: 
 

(1) Bill Williams watershed 
 
 
 
 
 

(2) Colorado/Grand Canyon watershed 
Upper Gila watershed 

 
 
 

(3) Verde Watershed 
 
 
 

b. Identify probable NPS issues in the three 
watersheds. 

 
 
 
 
(1) T = 12/02 09/03 

(initial outline) 
T = 6/03 12/03 
(final plan) 

 
(2) T = 12/02 09/03 

(initial outline) 
T = 6/03 12/03 
(final plan) 

 
(3)  T = 09/03  

(initial outline) 
T = 12/03  
(final plan)  

 
b.   T = 06/03 
 

 
Hydrology 

 
 

 
2.    Develop outline for Watershed-Based Plans 

 
T = 12/02 

 
Hydrology 

 
 

 
3.    Develop Watershed-based plans for: 
  

a.  Stoneman Lake TMDL 
b.  Luna Lake TMDL 
c.  Boulder Creek TMDL 

 
 
 
a.  T = 06/03 
b.  T = 06/03 
c.  T = 06/03 

 
Hydrology 

 
Note: Partial freeze of state-funded FTEs is in effect. 
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GOAL #1:   Clean & Safe Water                          Program #4620:   WQ 

Management Planning 
Objective #8 : By 2005, complete a baseline assessment and data management systems, complete characterization (using 
305(b) criteria), defined scope/schedule for TMDL’s, complete inventory of NPS activities - for 30% of watersheds.  (Tie the 
30% to Unified Watershed Assessments). 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.8.11 

 
TASK: Watershed Characterization 
 
 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
All deliverables are on target.  Will be processing a workplan revision to clarify which watershed documents are in development. 
2ND QTR: 
Deliverable #1a and #2 are on target.  Deliverable #1b will be addressed in the amendment.  Draft outline of watershed based plan 
attached. 
3RD QTR: 
Deliverables #1 and #2 are on target.  Deliverable #3 is on target - draft available but USFS has withdrawn water rights 
application.  Deliverable #3b Luna Lake added to FY04 Workplan to be completed 6/04.  Deliverable #3c is on target. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
GF 
ST PPG 
319(h) NPS Impl. III 
319(h) NPS Impl. IV 
 

Total 

 
8.00 
2.00 
6.00 

  4.00 
 

20.80 

 
19,320 

4,298 
16,396 

 14,667 
 

54,681 
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Watershed-based Plans  (updated Dec. 16, 2002) 
 
TASK 1.8.11     ATTACHMENT 
 
1. Introduction 

The introduction should include the purpose of the plan (water quality standards, a community effort, etc.), a 
summary of the TMDL, a problem statement, and goals. 

 
Mini-Characterization 

Characterization of the appropriate-scale watershed – assessment of natural resource and environmental conditions, 
and an identification of problem sources (constraints such as TMDLs, 303(d), Planning List waters) and/or natural 
amenities (opportunities such as Wilderness or Unique Waters) using existing data that includes: 
A definition of the watershed:  

(Define scale of Watershed, 10-Digit, 8-Digit or other) 
A brief description of watershed characteristic including: 

(i)  Physical topography, surface hydrology, climate, precipitation, groundwater basin hydrology and 
sources/spring
s, geology, 
soils, 
vegetation, 
wildlife 
biology (T&E 
species if 
relevant).
 
  

An identification of problems, pollutants of concern and applicable water quality standards and/or identification of 
Unique Waters, Wilderness Areas etc... 

(i)  Human disturbances, land ownership, land uses; agriculture, domesticated animals, grazing allotments, urban 
hard scape/impermeable surfaces; 

(ii)  Existing point sources (PS); and, 
(iii)  Existing Nonpoint Sources (NPS); including natural background sources. 

 
3. TMDL 

A. Identify Pollution Sources 
An identification of the causes and sources or groups of similar sources (using a map or a description of 
the critical areas and flow duration curves if applicable) that will need to be controlled to achieve the 
load reductions estimated in this watershed-based plan.  Based on the TMDL, identify the existing 
loadings.  Sources that need to be controlled should be identified at the significant subcategory level 
with estimates of the extent to which they are present in the watershed (e.g., X numbers of dairy cattle 
feedlots needing upgrading, including a rough estimate of the number of cattle per facility; Y acres of 
row crops needing improved nutrient management or sediment control; or Z linear miles of eroded 
streambank needing remediation).   

2. Best Management Practices (BMPs)/ Management Measures* 
A description of the management measures or BMPs and associated costs that will need to be implemented to achieve the load 
reductions estimated in this plan and an identification (using a map or a description) of the critical areas where those measures 
are needed.   

c) Estimated Load Reductions * 
An estimate of the overall load reductions which the plan expects to achieve.  An estimate of the load reductions expected for 
each of the management measures or BMP (recognizing the natural variability and the difficulty in precisely predicting the 
performance of management measures over time).  Estimates should be provided at the same level as in item (2) above (e.g., 
the total load reduction expected for dairy cattle feedlots; row crops; or eroded streambanks).  Costs per BMP should be 
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included. 
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4. Action Plan 
A narrative description for implementing the BMPs identified in this plan that is reasonably expeditious.  
1. BMPs or Management Measures 
2. Schedule of Milestones 

A schedule of interim, measurable milestones for determining whether the BMPs or other control actions are being 
implemented. 

(iii)  Evaluation of Progress 
A description used to evaluate the progress and effectiveness in achieving the watershed plan goals including: 
a. A set of criteria that can be used to determine whether loading reductions are being achieved over time and 

substantial progress is being made towards attaining water quality standards and, if not, the criteria for 
determining whether this watershed-based plan needs to be revised or, if a TMDL has been established, 
whether the  TMDL needs to be revised.  Adaptive implementation ensures the watershed plan is not 
halted because of a lack of data and information, but progresses as better data are collected and analyzed to 
improve upon the initial watershed plan. 

2. Monitoring to evaluate the effectiveness of the implementation efforts measured against the criteria 
established in the watershed plan.  This should include pollutants and other environmental indicators to be 
monitored, sampling locations, and sampling schedule and monitoring needs at the site specific, watershed, 
and/or state level.  

(iv) Coordination and Education/Outreach 
An information/education component that will be used to enhance public understanding of the project and encourage 
their early and continued participation in selecting, designing, and implementing BMPs. 

Technical and Financial Assistance 
An estimate of the amounts of technical and financial assistance needed, associated costs, and/or the sources and 
authorities that will be relied upon, to implement this plan.  As sources of funding, States should consider the use of 
their Section 319 programs, State Revolving Funds, USDA's Environmental Quality Incentives Program and 
Conservation Reserve Program, and other relevant Federal, State, local and private funds that may be available to 
assist in implementing this plan. 

 
Other concerns i.e. 303(d) List of Impaired Waters not on the TMDL list, or Unique Waters/Wilderness Areas – Special Designations  
 
*note that #3 (b & c) are interchangeable 
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GOAL #1:   Clean & Safe Water      Program #4620:   WQ Management 

Planning 
Objective #9: By 2005, reduce total Pollutant loading (point source and Nonpoint source) by 30% for 30% of watersheds 
by developing baseline through monitoring, by performing compliance assistance measures in accordance with the 
watershed plan, and by increasing public involvement and partnerships with stakeholders. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.9.1 

 
TASK: Support of On-Site Wastewater System Program 
& County Delegations.  
 
Develop and implement strategies to improve the 
effectiveness of programs controlling wastewater and our 
responsiveness to the county delegations administering those 
programs.  Work with Drinking Water and On-Site System 
Programs to establish policies, procedures and technical 
criteria related to on-site systems and delegated authority of 
the counties.  Conduct advisory groups and sub-committees 
to advise ADEQ on specific water quality issues relating to 
on-site systems and delegated authorities. 
 
DELIVERABLES: 

 
 

 
 

 
PPG 

 
1. Update and administer wastewater facilities general 

permit program. 
a. Conduct meetings with delegated agencies to 

implement Unified Water Quality Permits.  (Six 
meetings with 20 environmental health directors.) 

b.  Conduct field consultations with each of 20 
delegated agencies with water delegations. 

c. Negotiate and develop delegation agreement 
amendments. 

d. Convene and conduct technical advisory committee 
for On-Site Wastewater Facility Program. 

e. Prepare implementation documents for the on-site 
program rules. 

f. Prepare draft technical amendments for on-site rule. 
g. Develop overall program plan for the statewide 

on-site system program. 
h. Implement overall program plan as scheduled. 

 
T = 6/30/03 

 
Director’s Office 

 
 

 
2. Administer delegated water and wastewater programs. 

a. Perform delegated program reviews 
b. Submit report to OAC 90 days following field 

review completion. 

 
T = As required 

 
Director’s Office 

 
104(b)(3) 
Az Prior. 

 
3. Onsite system training and support for delegated counties. 
 

 
T - 6/03 

 
Director’s Office 
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GOAL #1:   Clean & Safe Water      Program #4620:   WQ Management 
Planning 

Objective #9: By 2005, reduce total Pollutant loading (point source and Nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
 1.9.1 

 
TASK: Support of On-Site Wastewater System Program & 
County Delegations (Cont’d.)  

 
 

 
 

 
 

 
DELIVERABLES: 
 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
All deliverables are on target. 
 
 
 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
ST 319(h) NPS Impl. III 
ST PPG 
PPG 
AZ Priorities - support costs only (#3) 
 

Total 

 
3.00 
2.00 

 12.00 
 
 

17.00 

 
18,957 
12,638 
67,143 

 
 

98,738 
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GOAL #1:   Clean & Safe Water                                  Program #4740:   PS - NPDES 

Objective #9 : By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.9.2 

 
TASK: Certification of NPDES Permits.  
 
Conduct CWA §401 state certification process for both 
NPDES and storm water permits.  Review and/or draft 
NPDES permits and deliverables and prepare state §401 
certification letters.  Provide NPDES program and application 
assistance to regulated community, agencies and the public.  
Maintain Notice of Intent (NOI) tracking database for general 
permits. 
 
DELIVERABLES: 

 
 

 
 

 
PPG 

 
1. Draft major permits (including receiving applications, 

draft permit, fact sheet/statement of basis, public notice). 

 
T = 1/Qtr A - 0 
See Comments 

 
Permits 

 
PPG 

 
2. Draft minor permits (including receiving applications, 

draft permit, fact sheet/statement of basis, public notices) 

 
T = 3/Qtr A - 4 

 
Permits 

 
PPG 

 
3. Prepare CWA §401 state certification letters of final 

permits (including EPA drafted permits). 

 
T = As scheduled 

 
Permits 

 
PPG 

 
4. Provide technical assistance and program information to 

facilities, agencies and the public.    

 
T = As needed 

 
Permits 

 
PPG 

 
5. Report status (new, active, expired or revoked) of all 

NPDES (both process and storm water) permits to EPA 
within 10 days of quarter end. 

 
T = 1/Qtr 

 
Permits 

 
PPG 

 
6. Carryover - continue processing backlog (including 

modifications) of  NPDES permits from previous year. 

 
T = 6/03  - As scheduled 

 
Permits 

 
 

 
7. Conduct antidegradation reviews of draft NPDES permits. 

 
T = As needed 

 
Permits 

 
 

 
8. Technical reviews of applications for mixing zones, 

nutrient waivers and variances. 
 

 
T = As needed 

 
Permits 

 
NOTE: This will be used if AZPDES program is not approved by EPA by 7/1/02. (See next page.) 
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GOAL #1:   Clean & Safe Water                                  Program #4740:   PS - NPDES 
Objective #9 : By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.9.2 

 
TASK: Certification of NPDES Permits (Cont’d). 
 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
Deliverable #1:  No major permits were submitted for signature during the first quarter.  ADEQ is currently working on Mesa, 
AZ0024031 (carryover); N. Phoenix Gateway AZ0024864 (new); and Green Valley-Pima County AZ0024902 (new).  The Mesa 
permit has not progressed due to outstanding 208 and anti-degradation issues. Deliverable #2:  ADEQ is working on a number of 
minor permits, and 4 were signed during the first quarter: Orchard Ranch AZ0023256, Jerome AZ0021804, Central & Camelback 
AZ0024848 and Big Park AZ0024082. Deliverable #4: This quarter ADEQ has also worked closely with EPA to develop a draft 
General Permit for the small MS4 facilities and to reissue individual permits to Phase I MS4s. 
2ND QTR: 
Deliverable #1: No major permits were submitted for signature.  ADEQ is currently working on the following major permits:   
Mesa AZ002431; N. Phoenix Gateway AZ0024864; Green-Valley Pima Co.  AZ0024902;  
Avra Valley- Pima County AZ0024124; City of Tempe Kyrene AZ0023540; Asarco Ray Mine AZ0000035, and Gila Resources 
Safford AZ0024911.  Mesa continues to have 208 and antidegradation issues.  Gila Resources Safford submitted a variance 
request during the public notice period which will not be needed if federal nutrient standards are depromulgated (EPA anticipated 
by the end of 2002).  Deliverable #2: 4 minor permits were signed in this quarter.  Somerton AZ0023051; Queen Valley 
AZ0022071; Pine Canyon AZ0024902; Tusayan AZ0023477.  AZPDES General Permit for Small MS4s was signed. 
3RD QTR: See following 1.9.2 for AZPDES 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
See following fund sources for 

AZPDES 
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GOAL #1:   Clean & Safe Water                                  Program #4740:   PS - NPDES 

Objective #9 : By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.9.2 

 
TASK: Arizona Pollutant Discharge Elimination System 
(AZPDES) 
 
Process applications to issue, reissue, modify, deny, suspend or 
revoke all AZPDES permits. Permit applications by major 
dischargers will normally receive first priority in all NPDES 
activities; however, priorities may be revised based upon other 
considerations, including risk-based analyses concerning water 
quality and public health considerations. 
 
DELIVERABLES: 

 
 

 
 

 
PPG 

 
1. Make permit decisions to issue, modify, deny, suspend or 

revoke AZPDES permits. 

 
T = Within LTF (once time 

frames are established) 

 
Permits 

 
PPG 

 
2. Reissue all expiring AZPDES permits for which timely 

and complete permit renewal requests have been 
submitted (see following page). 

 
T = On or before date of 

expiration 

 
Permits 

 
PPG 

 
3. Conduct review of all requests for fundamentally different 

factors variances; for variances under Sections 301(c), (g), 
(h) and (k) and Section 316(a) of the CWA; and for 
modifications to federal effluent limitations. 

 
T = As needed 

 
Permits 

 
PPG 

 
4. Provide technical assistance and program information to 

facilities, agencies and the public. 

 
T = As needed 

 
Permits 

 
PPG 

 
5. Develop and issue general AZPDES permits for 

Stormwater Phase II. 

 
T = 12/09/02 A = 12/29/02 

 
Permits 

 
PPG 

 
6. Issue individual MS4 permits drafted by EPA. 
 

 
T = 9/30/02 

 
Permits 

 
NOTE: This task assumes EPA approval of AZPDES by 7/1/02. If program is not approved, the existing (FY 02) task and 
deliverables should be included in the FY03 workplan. (See previous page.) 
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GOAL #1:   Clean & Safe Water                                          Program #4740:   PS - 
NPDES 

Objective #9 : By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.9.2 

 
TASK: Arizona Pollutant Discharge Elimination System 
(AZPDES) 
 
 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
 
2ND QTR: 
Primacy awarded 12/02. 
3RD QTR: 
Deliverables #1-#5 are on target; MS4 General Permits for stormwater issued 12/29/02, Construction General Permits for 
stormwater issued 2/28/03.  Deliverable #6 is off target due to no individual MS4 permits have been issued; EPA has not drafted 
or provided draft monitoring language to date. 
 

 
NOTE: This task assumes EPA approval of AZPDES by 7/1/02. If program is not approved, the existing (FY 02) task and 
deliverables should be included in the FY03 workplan. (See previous page.) 
 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
WQFF 
G/F APP 
G/F 
GF/AZPDES 
PPG 
 

Total 

 
 2.28 
 14.28 
 8.00 
 60.00 
  45.54 
 
 130.10 

 
 3,007 
 26,520 
 28,726 
 175,343 
  149,957 
 
 383,553 
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FY 2003 AZPDES Project List (completion by June 30, 2003)-- As of 4/8/03 

 
Renewal NPDES Permits 

 
 
Permittee 

 
NPDES 
No. 
AZ___ 

 
Type 

 
Date  
Received 

 
Assigned 
To 

 
Permit Status 

 
Mesa, City of NW 
WRP 
** Carryover 

 
0024031 

 
maj 
 

 
5/30/01, 
resubmitte
d 8/24/01 

 
WM 

 
permit being drafted. Revising for new 
standards & also awaiting 208 
consistency. Antidegradation issues with 
Town Lake. 

 
Atterbury Wash, now 
called Lincoln Park 
** Carryover 

 
 

 
min 

 
 

 
WM 

 
permit being drafted. 

 
Gila Resources- 
Safford 
** Carryover 

 
0024911 

 
maj 
 

 
11/30/01 

 
DN 

 
Assigned to ADEQ 2/01/02.  208 
consistency issues.  Public noticed 
9/5/02.  Facility submitted variance & 
permit may need to be renoticed-  or 
awaiting federal nutrient depromulgation.  
Renoticed based on imminent 
depromulgation 2/03..  Est. completion 
by 7/1/03 

 
Lakeside Lake 
** Carryover 

 
0024201 

 
min 

 
 

 
 

 
On hold for a year per TMDL 

 
S Grande Canyon 
Tuscayan 
** Carryover 

 
0023477 

 
min 

 
7/13/01 

 
MW 

 
IN PN 11/13/02. Signed 12-24-02. 
 

 
Wilcox WWTP 
 ** Carryover 

 
 

 
min 

 
5/25/01 

 
MW 

 
N PN 3/03  Est. completion by 6/1/03 

 
SRP Agua Fria 

 
0023531 

 
min 

 
rec 
6/280/02 

 
IC 

 
Expires 12/31/02.  PN 2/13.  
Responding to comments & finalizing 
for signature. 

 
SRP Santan 

 
0023558 

 
min 

 
rec  
6/28/02 

 
DD 

 
Expires 12/31/02.  PN 2/13.  Reponding 
to comments & finalizing for signature. 

 
SRP Kyrene  

 
0023540 

 
min 

 
rec 6/28/02 

 
RA 

 
Expires 12/31/02   Being drafted. 

 
Tempe, City of- 
Kyrene 

 
0023248 

 
maj 
 

 
rec 7/03/02 

 
DN 

 
Expires 1/02/03.    Being drafted. 

 
Pima County WW- 
Avra Valley 

 
0024121 

 
maj 
 

 
rec 7/18/02 

 
IC 

 
Expires 1/18/03.  To PN 4/03. 

 
Asarco, Inc- Ray Mine 

 
0000035 

 
maj 
 

 
rec. 
8/06/02 

 
IC 

 
Expires 2/06/03. PN 3/21/003.  Est. 
completion by 7/1/03 
 

 
Queen Valley SD 

 
0022071 

 
min 

 
due 
7/08/02 

 
DD 

 
Expires 1/08/03. In PN 11/13/02.  
ISSUED 12/19/02 
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West Osborne 
Complex 

0024171 min due 
7/08/02 

 Expires 1/08/03– closed per letter 7/16/02. 
Remove from Inventory. 

 
Cobre Valle Plaza 
Shopping Center 

 
0020745 

 
min 

 
due  
9/14/03 

 
 

 
Expires 3/14/03. Application forms and 
letter sent 2/3/03.  Application still not 
received. 

 
Mining Camp 
Restaurant 

 
0021825 

 
min 

 
due  
9/14/03 

 
 

 
Expires 3/14/03  Application forms and 
letter sent 2/3/03.  Application still not 
received. 

 
Roadhaven RV Resort 

 
0023515 

 
min 

 
due  
9/14/03 

 
 

 
Expires 3/14/03  Application forms and 
letter sent 2/3/03. Application still not 
received. 

 
US Bureau of Rec- 
Hoover Dam WWTP 

 
0110329 

 
min 

 
due  
9/15/03 

 
 

 
Expires 3/15/03 Application still not 
received. 

 
Solitude Trails 
Subdivision 

 
0024104 

 
min 

 
due 
10/16/02 

 
WM 

 
Expires 4/16/03.  Application rec. 
10/22/02. Under review.   

 
NIBW  Superfund 
Remediation 

 
0024210 

 
min 

 
due 
11/9/02 

 
 

 
Expires 5/9/03.  Rec. 3/7/03. 

 
City of Phoenix- Deer 
Valley 

 
0023434 

 
maj 

 
rec 
12/20/02 

 
IC 

 
Expires 7/25/2003.  Def. ltr sent 2/5/03, 
awaiting response 

 
City of Phoenix - 
Squaw Creek 

 
0023426 

 
maj 

 
rec 
12/20/02 

 
MP 

 
Expires 7/25/2003.  Def. ltr sent 3/03, 
awaiting response  

 
City of Phoenix- 
Val Vista 

 
0023442 

 
maj 

 
rec 
12/20/02 

 
DD 

 
Expires 7/25/2003. Def. ltr sent 3/03, 
awaiting response  

 
Pima County WWMD* 
Roger 
RoadWWTP-KERP 

 
0020923 

 
maj 
mod 

 
12/05/02 
although 
the request 
had been 
made to 
EPA earlier 

 
RA 

 
Expires 11/02/04.  Ext/int. Rev. 12/31/02 
PN Feb.  Evaluating comments and 
finalizing permit.  Issuance by 7/1/03. 

 
Show Low 

 
0023841 

 
 

 
 

 
DD 

 
*Permit drafted. Awaiting FS from EPA 
on 2/28 

 
Cave Creek 

 
0024074 

 
 

 
 

 
IC 

 
*EPA drafting & to ADEQ  
Notice of AD sent 3/04. 
Incomplete Response received 3/18/03.  
Preliminary draft to UM on 3/18/03. 

 
Tempe Town Lake 

 
 

 
 

 
 

 
DN 

 
*EPA drafted & to ADEQ for 
review/AZPDES revision.  Facility 
making modifications 3/03. 

 
Sedona Venture 

 
0021807 

 
 

 
 

 
 

 
PN 3/7/03.  Finalizing for signature. 

 
Avondale 

 
0023281 

 
maj 

 
rec 2/3/03 

 
RA 

 
exp. 10/26/03.  Under review. 

 
APS- Cholla Power 
Plant 

 
0023311 

 
min 

 
rec. 
2/12/03 

 
DD 

 
exp. 8/12/03.  Under review. 
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New Permits 

 
Applicant 

 
NPDES 
No. 
AZ___ 

 
Type 

 
Date  
Received 

 
Assigned 
to 

 
Permit Status 

 
Estates at Pine 
Canyon 

 
0024902 

 
min 
new 

 
1/14/02 

 
DD 

 
 Issued 12/19. 

 
ECP GW Remediation 
Facility 

 
0024970 

 
min 
new 

 
8/14/02 

 
MP 

 
Permit being drafted. 

 
Gold Canyon WWTP 

 
0024953 

 
min 
 

 
6/17/02 
9/07/02 

 
MW 

 
Application returned as incomplete. 7/10. 
New application rec. 9/07/02 Withdrawn 
3/03. 

 
Green Valley- Pima 
Co 

 
0024937 

 
maj 

 
6/11/02  

 
MP 

 
External rev. 4/07/03. 
 

 
N. Phoenix- Gateway 

 
0024864 

 
maj 

 
8/15/01 

 
DN 

 
Assigned to ADEQ 12/13/01.  Applicant 
decided to go ahead with permitting 12/02.  
Being redrafted with new stds. 

 
Sundance WW 
Reclamation 

 
0024881 

 
min 

 
9/17/01 

 
IC 

 
Rec. new appl.  5/21/02.  Permit drafted. 
Has been through external review.  
Awaiting 208 consistency expected in Nov 
prior to public notice.  ISSUED 2/26/03 

 
City of Phoenix Water 
System 

 
0024961 

 
min 

 
2/13/02 

 
DD 

 
Came in as request for “general permit”. 
Per EPA, application was shelved until 8-02 
when Terry Oda asked us to start 
processing.  PN 3/20 

 
Reliant Energy 

 
0024929 

 
min 

 
6/11/02 

 
DD 

 
letter of deficiency to facility 6/24/02. 
Facility not responded. INACTIVE. 

 
Shea Sunbelt/Jomax 

 
0024945 

 
min 

 
rec. 6/07/02 

 
DD 

 
awaiting 208 issues expected to be 
resolved in Nov. Permit being redrafted with 
new Stds./AZPDES boilerplate.  To PN 
1/02/03.  ISSUED 2/18/03 

 
Asarco Mission 

 
0024597 

 
 

 
 

 
IC/ John 
Tinger 

 
NPDES PN 1/27/03. (Tribal portion) 
AZPDES PN 1/3/03. (Non Tribal portion)  . 
Signed 4/1/03. 

 
Town of Patagonia 
 

 
0025011 

 
new 

 
 

 
MW 

 
rec. 12/07/02.  Under review. 

 
Rancho 160 

 
0024988 

 
new 
min 

 
 

 
DN 

 
rec. 12/09/02 Under review. 

 
Linden Trails 

 
0024996 

 
new 
min 

 
 

 
WM 

 
rec. 12/26/02   Under review. 

 
Yuma Desalting Plant 

 
0025003 

 
new 
maj 

 
 

 
RA 

 
rec. 12/31/02 Under review. 
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Oro Valley Water 
Utility 

 
0025020 

 
new 
min 

 
 

 
DD 

 
rec. 2/25/03.  Under review. 

 
ASARCO January 
Adit 

 
 

 
new 

 
 

 
IC/EPA? 

 
rec/ 2/24/03 Under review. 

 
Anthem- Citizen 
Water Campus 

 
0024872 

 
min 

 
 

 
DD 

 
Application withdrawn 9/26/02.  REMOVE 
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GOAL #1:   Clean & Safe Water  Program #4850:   NPS - 401 

Objective #9 :  By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.9.4 

 

 
TASK: CWA 401 Certification of CWA 404 Permits, 
NEPA Document Review & Other Individual 
Certifications. 
 
Conduct CWA 401 Certification program to ensure surface 
water quality standards are met.  
 
DELIVERABLES: 
 

 
 

 
 

 
 PPG 

 
1. Review and issue CWA §401 certification for ACOE 404 

Nation-Wide Permit. 

 
T = Within 30 days after 

receipt of complete 
application 

 
Permits 

 
 PPG 

 
2. Review and issue CWA §401 certifications for ACOE 404 

Individual Permits. 

 
T = Within 15 days after 

receipt of complete 
application 

 
Permits 

 
 PPG 

 
3. Review and coordinate comments on EA/EIS reports for 

point source aspects of transportation, utility and large 
rezoning projects. 

 
T = As needed 

 
Permits 

 
 PPG 

 
4. Support Water Treaty Compliance efforts to prepare 

Unauthorized Activity Reports for submittal to U.S. Army 
Corps of Engineers. 

 

 
T = As needed 

 
Permits 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
All deliverables are on target. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
PPG 
 

Total 

 
3.90 

  10.00 
 

13.90 

 
16,748 

 36,123 
 

52,871 
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Program #’s: 4710 - St. WQ Permits; 4740 - NPDES;  4750 - Non-Permitted PS Discharge;  4810 - NPS-Other 
GOAL #1:   Clean & Safe Water  

Objective #9 :  By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
1.9.5 

 
TASK:   Water Pollution Compliance.  
Conduct site inspections of known, regulated facilities. All 
inspections will yield a determination of compliance as 
required by the permit and applicable rule. Field notes will 
support findings and conclusions identified in final inspection 
report. Inspections will also include random field sampling as 
necessary to ensure compliance with discharge limits. 
 
DELIVERABLES: 

 
 

 
 

 
PPG 

 
1. Perform compliance inspections of point source facilities. 

Inspect all major NPDES facilities annually. NPDES 
inspection reports will encompass applicable activities as 
described by Section 3-7 of the NPDES Compliance 
Inspection Manual (EPA 300-B-94-014). 

 
T = 41 

 
Compliance 
NRO = 7 
SRO = 7 
PHX = 27 

 
PPG 

 
2. Perform scheduled compliance inspections of NPDES 

minor point source facilities. Inspect all minor NPDES  
facilities on an annual basis. NPDES inspection reports 
will encompass applicable activities as described by 
Section 3-7 of the NPDES Compliance Inspection Manual 
(EPA 300-B-94-014). 

 
T  = 32 

 
Compliance 
NRO = 12 
SRO = 3 
PHX = 17 

 
PPG 

 
3. Perform scheduled inspections of those facilities 

possessing an APP or GWPP permit. 

 
T = 170 

 
Compliance 
NRO = 32 
SRO = 18 
PHX = 120 

 
 

 
4. Perform scheduled inspections of those facilities 

possessing a reuse permit. 

 
T = 30 

 
Compliance 
NRO = 5 
SRO = 5 
PHX = 20 

 
 

 
5. Perform scheduled compliance inspections of those 

facilities that require an APP but have not been issued one. 

 
T = As needed 

 
Compliance 
NRO =As needed 
SRO =As needed 
PHX =As needed 

 
 

 
6. Perform scheduled compliance inspections of those 

facilities that have been issued an APP general permit.  

 
T = 58 

 
Compliance 
NRO = 18 
SRO = 20 
PHX = 20 
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Program #’s: 4710 - St. WQ Permits; 4740 - NPDES;  4750 - Non-Permitted PS Discharge;  4810 - NPS-Other 
GOAL #1:   Clean & Safe Water                

Objective #9 :  By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.9.5 

 
TASK: Water Pollution Compliance (Cont’d.)  
 
DELIVERABLES: 

 
 

 
 

 
 

 
7. Perform follow-up inspections of previously inspected 

facilities. 

 
T = As needed 

 
Compliance 
NRO =As needed 
SRO =As needed 
PHX =As needed 

 
 

 
8a. Conduct inspections of nonpoint sources. 

i. Industrial 

 
 
T = 63 

 
Compliance 
NRO = 21 
SRO = 21 
PHX = 21 

 
 

 
ii. Construction 

(These inspection targets are preliminary and reflect a 
ramping up of the stormwater program). 

 
T = 147 

 
Compliance 
NRO = 49 
SRO = 49 
PHX = 49 

 
 

 
8b. Report number and % of facilities inspected that are 

covered under the general construction and industrial 
stormwater NPDES permits. 

 
T = As needed 

 
Compliance 
NRO =As needed 
SRO =As needed 
PHX =As needed 

 
 

 
9. Develop CAFO inspection/enforcement and Compliance 

Assistance Program including USDA, NRCS, and AZ 
Dept. of Agriculture. 

 
T = 7/02 

 
Compliance 
NRO =As needed 
SRO =As needed 
PHX =As needed 

 
 

 
10. Perform compliance inspections of nonpoint source  

(CAFO/AFO) facilities.  

 
T = 40 

 
Compliance 
PHX = 40 

 
 

 
11. ADEQ will, after discussions and plan development 

coordinated with Region 9 staff, concentrate 
construction/stormwater inspection activities in two 
priority watersheds. 

 
T = Determined during 

quarterly status 
meetings. 

 
Compliance 
NRO =As needed 
SRO =As needed 
PHX =As needed 

 
 

 
12. Issue Notices of Opportunity to Correct (NOCs) and/or 

Notices of Violation (NOVs) and monitor corrective 
actions taken to return to compliance. 

 

 
T = As needed 

 
Compliance 
NRO =As needed 
SRO =As needed 
PHX =As needed 

 
 
Program #’s: 4710 - St. WQ Permits; 4740 - NPDES;  4750 - Non-Permitted PS Discharge;  4810 - NPS-Other 
GOAL #1:   Clean & Safe Water  

Objective #9 :  By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
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plan, and by increasing public involvement and partnerships with stakeholders. 
 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
STAFF 

 
1.9.5 

 
TASK: Water Pollution Compliance (Cont’d.)  
 
DELIVERABLES: 

 
 

 
 

 
 

 
13. Complaint investigations will be conducted according to 

Gregory v. Schafer Consent Decree complaint 
investigation protocols and guidelines. 

 
T = As needed 

 
Compliance 
NRO =As needed 
SRO =As needed 
PHX =As needed 

 
 

 
14. Provide site-specific compliance assistance. 

 
T = As needed 

 
Compliance 
NRO =As needed 
SRO =As needed 
PHX =As needed 

 
 

 
15. Joint and/or audit inspections with delegated entities. 

 
T = 15 

 
Compliance  
NRO = 5 
SRO = 5 
PHX = 5 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
Deliverables #1-6 are generally on target or slightly off target of plan.  Stormwater inspection targets are off target and internal 
meetings being scheduled are to schedule inspections.  Deliverable #9: CAFO/AFO targets are not being met due to loss of staff 
for the quarter.  A new hire will start October 28, 2002.  All other deliverables are on target. 
2ND QTR: 
Deliverables #1, and #2 are off target due to staff shortage.  Deliverables #10 and #15 are off target due to limited resources.  All 
other deliverables are on target. 
3RD QTR: 
Deliverable #1 inspections are done yearly and not due again until June 2003.  Deliverables #8a and #10; inspections are in 
process for CAFO/AFO facilities and industrial sites.  All other deliverables are on target. 
 

 
 

FTE FUNDING SOURCE 
 
MONTHS 

 
AMOUNT 

 
G/F 
GF/AZPDES (NPDES) 
ST PPG 
PPG 
WQFF 
PPG (NRO) 
PPG (SRO) 
 

Total 

 
37.45 
36.00 
29.96 
46.00 
29.04 
10.00 

6.00 
 

194.45 

 
125,196 
108,783 
77,739 

135,195 
107,193 
43,600 
23,069 

 
620,775 

 
 
GOAL #1:   Clean & Safe Water       Program #4810:   NPS  - 

Other 
Objective #9 : By 2005, reduce total Pollutant loading (point source and Nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 
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TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.9.6 

 
TASK: NPS Base Program Management  
 
Plan, manage and implement a Nonpoint Source 
Program for the State of Arizona. 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
NPS Impl. 

III 

 
1. Amend and implement the NPS Water Quality 

Management Plan. 
a. Outline 
b. stakeholder meetings 
c. draft NPS WQMP 
d. public presentation 
e. final NPS plan 

 
T = 6/03 
 
a. T = 7/02   12/02 
b. T = 9/02    2/03  
c. T = 1/03    3/03 
d. T = 4/03 
e. T = 6/03 

 
Hydrology 

 
NPS Impl. 

III 
CWAP II 

 
2. Provide oversight on implementation of 

demonstration projects for correction of NPS 
impairments on 303(d) listed and other impaired 
waters. 

 
T = Ongoing 

 
Hydrology 
 
 

 
NPS Impl. 

III 

 
2 3. Develop and implement strategy to conduct 

education/outreach efforts to increase public 
awareness of  NPS impacts to surface and 
groundwater resources. 

 
T = 6/03 

 
Hydrology 

 
NPS Impl. 

III 
PPG 

 
3 4. Provide technical and planning support to 

community-based watershed advisory groups to 
address NPS pollutant impacts. 

 
T = Ongoing 

 
Hydrology 
SRO 

 
 

 
 5. Process state water quality certifications for 

proposed NPS activities. 

 
T = as requested 

 
Hydrology 

 
NPS Impl. 

IV 

 
 6. Support NPS Water Quality Implementation 

efforts conducted by community-based NPS 
watershed advisory groups. 

 
T = monthly 

 
Hydrology 

 
NPS Impl. 

IV 

 
4 7. Provide oversight of existing MOUs with USFS, 

BLM, ADWR, AGF, San Carlos, Navajo Tribe 
and Hualapai Tribe.  Continue coordination with 
federal land management agencies on 303(d) 
listed waters. 

 
T = Annual Meetings 

(as required) 
 

District Meetings 
(As Required) 

 
Hydrology 

 
NPS Impl. 

IV 

 
8. Continue coordination with federal land 

management agencies on 303(d) listed waters. 

 
T = Ongoing 

 
Hydrology 

 
 
 

 
GOAL #1:   Clean & Safe Water       Program #4810:   NPS  - 

Other 
Objective #9 : By 2005, reduce total Pollutant loading (point source and Nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 
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TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.9.6 

 
TASK: NPS Base Program Management 

(
C
o
n
t
’
d
)
  

 
DELIVERABLES: 

 
 

 
 

 
NPS Impl. 

IV 

 
5 9. Complete remote inventories of all known 

nonpoint sources in the Colorado/Grand Canyon; 
Salt River; Santa Cruz; and Middle Gila basins. 

 
T = 3/03 

 
Hydrology 

 
NPS Impl. 

IV 

 
6 10. Submit annual NPS report to EPA that 

reports: 
a. progress in implementing SMPII; 
b. evaluates effectiveness of WQIG projects; 

i. Develop strategy for evaluating 
effectiveness. 

ii. Monitor WQIG projects. 
iii. “Estimate” loads reduced by WQIG 

projects 
iv. Report project effectiveness (e.g., 

estimated loads reduced) into GRTS 
and Annual Report. 

c. summary of resources used to implement 
SMPII. 

 
T = 9/03 

 
Hydrology 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
Deliverable #1; off target.  Meeting with EPA on 10/17/02 to discuss revisions to the workplan dates.  This should not affect 
final deliverable date of 6/03.    Deliverables #2 -10:  on target. 
2ND QTR: 
Deliverable #1 is off target; prepared amendment.  Deliverable #2-#10 are on target.  Amendment will clarify changes in unit 
responsibilities. 
3RD QTR: 
Deliverable #1 is off target; EPA reviewed draft 2/03, comments received 03/03.  Deliverables #2-#6 are on target. 
 

Note: Partial freeze of state-funded FTEs is in effect. 
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GOAL #1:   Clean & Safe Water       Program #4810:   NPS  - 

Other 
Objective #9 : By 2005, reduce total Pollutant loading (point source and Nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.9.6 

 
TASK: NPS Base Program Management 

(
C
o
n
t
’
d
)
  

 
DELIVERABLES: 

 
 

 
 

 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
ST 319(h) NPS Impl. III 
PPG (SRO) 
319(h) NPS Impl. III 
319(h) NPS Impl. IV 
 

Total 

 
4.00 

12.00 
3.00 

12.00 
 30.00 

 
61.00 

 
9,833 

32,793 
12,444 
37,861 

 91,094 
 

184,025 
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GOAL #1:   Clean & Safe Water       Program #4810:   NPS  - 

Other 
Objective #9 : By 2005, reduce total Pollutant loading (point source and Nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.9.7 

 
TASK: 319(h) Project Management & Education  
 
ADEQ will ensure that Federal dollars available for 
Section 319(h) projects will be targeted to water 
quality impairments resulting from NPS activities. 
Educational endeavors, such as workshops and 
training, will continue to be pursued. 
 
DELIVERABLES: 

 
 

 
 

 
NPS Impl. 

IV  

 
1. Solicit, evaluate and select 319 grant applications. 

a. Incorporate Annual Supplemental 
Guidelines for the Award of Section 319(h) 
Nonpoint Source Grants into grant process. 

b. Develop and execute 319(h) grant 
agreements. 

c. Develop and conduct grant workshops. 
d. Target watersheds (e.g., TMDL 

implementation plans, watershed-based 
plans and land uses). 

 
T = 1 (Annual) 
A = 9/02 recd applications 
A = 11/02 evaluated appls 
 
A = 12/02 made 
recommendations for 
funding 

 
Hydrology 

 
NPS Impl. 

IV 

 
2. a. Oversee 319(h) funded projects, including 

projects which support WRAS and TMDL 
development/implementation. 

b. Provide EPA with list of awarded grants 
(with associated funding). 

 
T = Ongoing 
 
 
T = Annually 

 
Hydrology 

 
PPG 

 
3. Maintain and update library of final 319(h) 

project reports. 

 
T = 12/02 

 
Hydrology 

 
NPS Impl. 

IV 

 
4. Report project activities in GRTS database. 

Provide and attend GRTS database training. 

 
T = Ongoing 

 
Hydrology 

 
NPS Impl. 

IV  

 
5. Update 319(h) Demonstration Project Summary 

book as needed until GRTS contains sufficient 
data to phase out and replace summary book. 

 

 
T = Quarterly (as needed) 

 
Hydrology 

 
NPS Impl. 

III 
CWAP II 

 
6. Provide oversight on implementation of water 

quality improvement and/or demonstration 
projects for correction of NPS impairments on 
303(d) listed and other impaired waters. 

 
T = Ongoing 

 
Hydrology 

 
NPS Impl. 

III 

 
7. Develop and implement strategy to conduct 

education/outreach efforts to increase public 
awareness of  NPS impacts to surface and 

 
T = 6/03 

 
Hydrology 
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groundwater resources. 

 
 
GOAL #1:   Clean & Safe Water       Program #4810:   NPS  - 

Other 
Objective #9 : By 2005, reduce total Pollutant loading (point source and Nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.9.7 

 
TASK: 319(h) Project Management & Education 

(Cont’d)  
 
DELIVERABLES: 
 

 
 

 
 

 
NPS Impl. 

IV 

 
6.8. Conduct education/outreach efforts to increase 

public awareness of NPS impacts to surface and 
groundwater resources. 
a. Oversee Envirothon activities. 
b. Oversee NEMO implementation. 
c. Support requests from the community and 

local schools for water education. 
d. Develop presentations to promote 319(h) 

program. 

 
T = Ongoing 

 
Hydrology 

 
NPS Impl. 

IV 

 
7. 9. Coordinate annual meeting to set internal 

goals for 319(h) projects. Provide report to 
EPA. 

 
T = Annually 

 
Hydrology 

 
NPS Impl. 

IV  

 
8. 10. Coordinate and conduct grant award 

meetings to assure compliance with state and 
federal guidelines. 

 
T = Ongoing 

 
Hydrology 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
All deliverables are on-target.  Deliverable 1c: updated grant manual and conducted grants workshops in 07/02.  Grant cycle 
closed 9/25/02 – WQIP received 20 applications.  Evaluation to be completed in 2nd qtr; awards in 01/03. 
2ND QTR: 
All deliverables are on target.  Division Director signed grant awards in late December; applicants will be notified in January 
2003.  New staff members hired.  Workplan amendment clarifies changes to unit responsibilities (see 1.9.6 & 1.9.7). 
3RD QTR: 
All deliverables are on target.  Deliverable #4 - staff attended GRTS training in Denver in late January - provided training to other 
unit staff.  Deliverable #7 scheduled for early summer. 
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GOAL #1:   Clean & Safe Water       Program #4810:   NPS  - 

Other 
Objective #9 : By 2005, reduce total Pollutant loading (point source and Nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.9.7 

 
TASK: 319(h) Project Management & Education 

(Cont’d)  
 
DELIVERABLES: 
 

 
 

 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
ST PPG 
PPG 
319(h) NPS Impl. IV 
 

Total 

 
4.00 
4.00 

12.00 
 24.00 

 
44.00 

 
17,975 

7,245 
33,776 

 81,090 
 

140,086 
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GOAL #1:   Clean & Safe Water       Program #4840:  

NPS/Pesticides 
Objective #9 : By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
  
TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.9.8 

 
TASK:   Pesticide, Data Call-In Compliance & Data 
Management. 
 
Maintain information submittal and review process.  
Develop and maintain Pesticide Groundwater Protection 
List. Develop and maintain pesticides data management 
hardware and software systems. Implement enforcement 
procedures for the program. 
 
DELIVERABLES: 

 
 

 
 

 
 PPG 

 
1. Continue reviewing Data call-in submittal for new 

pesticide active ingredients. 

 
T = 20  
 

 
Hydrology 

 
 PPG 

 
2.   Continue updating draft Groundwater Protection List 

(GWPL) on quarterly basis. 

 
T = As needed 
 

 
Hydrology 

 
 PPG 

 
3.   Continue developing and maintaining Pesticide 

Database including managing the hardware/software 
systems. 

 
T = Continuous 
 

 
Hydrology 

 
 

 
4.   Continue providing ADA with data call-in status on 

monthly basis. 

 
T = 12 

 
Hydrology 

 
 

 
5. Complete the Annual Pesticide Use/Sale Report to 

the Legislature. 

 
T = 8/02 A = 9/02 

 
Hydrology 

 
 

 
6. Continue conducting enforcement/compliance 

actions against chemical companies which register 
agricultural pesticide products without getting 
approval regarding data call-in submittal. 

 

 
T = As needed 

 
Hydrology 
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GOAL #1:   Clean & Safe Water       Program #4840:  

NPS/Pesticides 
Objective #9 : By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
  
TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.9.8 

 
TASK:   Pesticide, Data Call-In Compliance & Data 
Management (Cont’d). 
 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
Deliverable #1 on target.  Deliverable 2, 3, and 6: on target.  Deliverable 5: completed  9/15/02 as part of the Annual Report. 
2ND QTR: 
Deliverables #1, #2, #3, #4 and #6 are on target. 
3RD QTR: 
Deliverables #1, #2, #3, #4 and #6 are on target. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
ST PPG 
ST 319(h) NPS Impl. III 
PPG 
  

Total 

 
3.00 
4.00 

 16.00 
 

23.00 

 
6,065 

15,296 
 43,610 

 
64,971 
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GOAL #1:   Clean & Safe Water      Program #4620:   WQ Management 

Planning 
Objective #9 : By 2005, reduce total Pollutant loading (point source and Nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.9.9 

 
TASK: Regional Water Quality Management 

Planning 
 
Provide leadership, technical assistance, expertise and 
support to outside planning and governmental entities 
to support watershed planning (208 Program). 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
604(b) VII 

 
1. Grant amendments/awards for regional planning 

services. 

 
T = 8 

 
Hydrology 

 
604(b) VII 

 
 

 
2. a. Review and process WQM Plan 

Amendments. 
b. Begin integrating 208 Plans and watershed 

planning 

 
T = As requested 
 
 

 
Hydrology 

 
604(b) VIII 

 

 
3. Conduct 208 Consistency Reviews, Water 

Quality Management Plan Implementation. 

 
T = 30  -  As required 

 
Hydrology 

 
604(b) VIII 

 
4. Technical Assistance: 

- Verbal responses 
- Written responses 
- Meetings 
- Formal outreach/technical assistance. 

 
T = 100  -  As requested 

 
Hydrology 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
All deliverables are on target. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
ST PPG 
604(b) VII 
604(b) VIII 
 

Total 

 
3.00 
4.00 
6.50 

13.50 
 

27.00 

 
6,447 
9,487 

18,590 
29,894 

 
64,418 
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GOAL #1:   Clean & Safe Water                                   Program #4610:   WQ 

Assessment - GW/SW 
Objective #9 : By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
 RESPONSIBLE 

SECTION/ 
STAFF 

 
1.9.10 

 
TASK:   Characterization of Nutrient Variables in 
Arizona’s Effluent Dependent Waters 
 
Provide technical program support for use and 
maintenance of database management systems and 
computer-based analytical applications. 
 
DELIVERABLES: 

 
 

 
 

 
Nutrient 
Crit. Dev. 

 
1. Publish request for proposals 

 
T = 3/02 A = N/A 

 
Hydrology 

 
“ 

 
2. Award contract. 

 
T = 6/02 A = 12/02 

 
Hydrology 

 
 “ 

 
3. Complete fall sampling. 

 
T = 12/02 

 
Hydrology 

 
 “ 

 
4. Complete spring sampling. 

 
T = 5/03 

 
Hydrology 

 
 “ 

 
5. Statistically characterize, graphically depict, 

interpret and make recommendations from data 
gained from the 1999 grant titled: 
“Characterization of nutrient variables in Arizona’s 
effluent dependant waters.” 

 
T = 8/03 

 
Hydrology 
 

 
Nutrient 
Crit. Dev. 

 
6. GRANT CONDITION: 

Submit quarterly reports to EPA within 30 days 
after each reporting period. Reports will include 
the following: 
1. Work status, work progress, difficulties 

encountered, preliminary data results and a 
state of activity anticipated during the 
subsequent reporting period, equipment 
description, techniques, material to be used or 
evaluated. 

2. Discussion of expenditures, along with a 
comparison of the percentage of the project 
completed to the project schedule, and an 
explanation of significant discrepancies. 

3. Changes of key personnel concerned with the 
project. 

 
T = Quarterly 

 
Hydrology 
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GOAL #1:   Clean & Safe Water                                   Program #4610:   WQ 

Assessment - GW/SW 
Objective #9 : By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds by 
developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
 RESPONSIBLE 

SECTION/ 
STAFF 

 
1.9.10 

 
TASK:   Characterization of Nutrient Variables in 
Arizona’s Effluent Dependent Waters (Cont’d.) 
 
DELIVERABLES: 
 

 
 

 
 

 
Nutrient 

Crit. Dev. 
 
 
 

 
 
 

 
7. GRANT CONDITION: 

Submit to EPA, within 90 days after expiration or 
termination of the approved project period, a final 
report and at least one hard copy suitable for 
printing. The report shall document project 
activities over the entire project period and shall 
describe the recipient’s achievements with respect 
to stated project purposes and objectives. 

 

 
 
T = 12/03 

 
 
Hydrology 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
Developing an ISA with the University of Arizona’s Water Resources Research Center to assist with collection of field data.  ISA 
will be finalized in 10/02 (deliverable).  Sampling will commence in 11/02 (deliverable 3).   Anticipate completion of project on 
schedule. 
2ND QTR: 
ISA with University of Arizona signed 12/02.  Sampling will begin in January 2003.  Anticipate completion of project on 
schedule. 
3RD QTR: 
Winter sampling at EDW sites completed.  Sampling at 2 EDW sites delayed by scouring flows as a result of heavy winter storms. 
 Evaluating alternative EDW sites. Deliverable 6 submitted 3/31/03. Deliverable 7 in progress. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
ST PPG 
 

 
1.00 

 

 
3,116 
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GOAL #1:   Clean & Safe Water  Program #4810 

Objective #9 :  By 2005, reduce total Pollutant loading (point source and nonpoint source) by 30% for 30% of watersheds 
by developing baseline through monitoring, by performing compliance assistance measures in accordance with the watershed 
plan, and by increasing public involvement and partnerships with stakeholders. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   
A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.9.11 

 

 
TASK: Smart NOIs Development of Automated Decision 
Matrix for Managing AZPDES Stormwater NOIs. 
 
Design, construct, test and implement a “smart” Internet 
application to rapidly identify those applicants with 
construction projects that need attention from those that don’t 
need special attention.  The system will provide applicants 
the ability to file construction stormwater general permit 
NOIs online.  
 
DELIVERABLES: 
 

 
 

 
 

 
 Innovation 
 Pilot 

 
1. Detailed Project Plan 

 
T = 01/28/03 A = 

1/28/03 

 
Director’s Office 

 
 Innovation 
 Pilot 

 
2. Specify solution requirements and define architecture 

model. 

 
T = 02/24/03 A = 

3/03/03 

 
Director’s Office 

 
 Innovation 
 Pilot 

 
3. Create system prototype and begin programming cycle. 

 
T = 03/31/03 A = 

3/28/03 

 
Director’s Office 

 
 Innovation 
 Pilot 

 
4. Perform development and system testing. 

 
T = 05/19/03 

 
Director’s Office 
 

 
Innovation

Pilot 

 
5. Move system to production 

 
T = 06/30/03 

 
Director’s Office 

 
Innovation

Pilot 

 
6. System Documentation. 

 
T = 09/30/03 

 
Director’s Office 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
3RD QTR: 
Deliverables #1, #2, and #3 have been completed.  All deliverables are on target.  The Smart NOI system specifications and 
design documents are available as requested.  Please note deliverable dates were adjusted, as grant award was not received until 3rd 
quarter, FY03. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
ST Innovation Pilot 
 

Total 

 
1.25 

   
1.25 

 
6,696 

 
6,696 
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GOAL #1:   Clean & Safe Water                        Program #4110: 

Supervisory 
/ Gen. & 
Admin.  

Objective #10: Continued development of efficient planning process to provide long-term vision and resources for Water 
Quality Program. Administer Comprehensive Water Quality Program. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
1.10.1 

 
TASK: Division & Section Management  
 
Manage Water Quality Division and Section programs.  
Perform managerial, administrative, database 
development and other program duties.  Advise 
management team and provide guidance and training to 
staff. Provide technical assistance to programs and 
external customers.  Provide staff support and 
communications to public interest/stakeholder 
involvement efforts. Provide program oversight and 
guidance to regional staff performing tasks under the 
integrated workplan. Administer integrated planning 
efforts by way of annual work plan, operational plans, 
strategic plan, budget, federal grants and evaluation 
tools.  Conduct special projects. 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
PPG 

 
1. Reports: 

a) Section Exception Report to WQ Planning 
Section.  Due 15 days after end of the 1st, 2nd, 
and 3rd state FY quarters. 

b)  Section annual Output Report to Planning.  
Due 15 days after end of fiscal year. 

c)  Section Performance Measures Report to WQ 
Planning Section.  Due 11 days after end of 
quarter. 

d)  Governor’s Report to WQ Planning Section due 
9 days after end of month. 

 
 
T = a) 10/15/02 

     1/15/03 
     4/15/03  
b) 7/02 A = 7/02 

 
c) Quarterly 

 
 

d) Monthly 

 
All Sections 

 
 

 
2. Annual Compliance Report to Legislature. 

 
T = Draft 8/02; Final 11/02 
A = 11/02 

 
Compliance 
Permits 

 
  

 
3. Conduct policy coordinating group meetings 

monthly. 
 

 
T = As needed 

 
Director’s Office 

 
PPG 

 
4. EPA/ADEQ grant meetings: 

1. End-of-year review for FY 2002 
b)  Mid-year review for FY 2003 
c)  EPA negotiation meetings for FY 2004 

 

 
 
T = a) 9/02 A = 9/02 

 b) 2/03 A = 1/03 
 c) 3/03 A = 4/03 

 
All Sections 
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GOAL #1:   Clean & Safe Water            Program #4110: Supervisory / Gen. & Admin.

  
Objective #10: Continued development of efficient planning process to provide long-term vision and resources for Water 
Quality Program. Administer Comprehensive Water Quality Program. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
1.10.1 

 
TASK: Division & Section Management (Cont’d.) 
 
DELIVERABLES: 
 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
Deliverable #1a, #1c, #1d,  #4b and #4c are on target.  Deliverable #1b, and #4a are completed.  Deliverable #3:  Group met 
once. 
2ND QTR: 
Deliverable #1d late in November.  Deliverable #2 is complete.  Remaining deliverables are on target. 
3RD QTR: 
Deliverable 1a, 1c, 1d, 4b, are on target. Deliverable 1b, 2 and 4a are complete. Deliverable 4c: meetings conducted in April ‘03. 
Deliverable 3: Group met once. (THIS IS THE LAST MEETING OF THIS GROUP - DISCONTINUED.) 
 

 
Note: Partial freeze of state-funded FTEs is in effect. 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
ST SRF/PWSS II 
G/F 
G/F APP 
ST  PPG 
PPG 
ST 319(h) NPS Impl. III 
ST 319(h) NPS Impl. IV 
WQFF   
 

Total 

 
4.50 

48.36 
4.56 

34.10 
0.84 

21.00 
7.00 

    7.44 
 

127.80 

 
14,178 

185,548 
8,425 

116,986 
4,294 

59,070 
42,293 

   13,747 
 

444,541 
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GOAL #1:   Clean & Safe Water            Program #4620: WQ Management Planning 

Objective #10: Continued development of efficient planning process to provide long-term vision and resources for Water 
Quality Program.  Administer comprehensive water quality program. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
1.10.2 

 
TASK: Workplan, Grants, Contracts & Budgets  
 
Coordinate the development and amendment of annual 
water quality work plans and grants, coordinate 
progress reporting activities, provide internal/external 
communications on grants/budgets management issues, 
coordinate the development of State and Federal 
budgets,  develop budget planning projections and 
reports for all fund sources.  Develop annual planning 
schedule. Plan, control and monitor expenditures of 
manpower and financial resources.   
 
Assist in development and implementation of WQD 
short and long term planning activities.  Coordinate/ 
oversee Division contracting activities.  Implement 
ADEQ P2000 pilot project.  Develop Special Projects 
as required by the Division.  Maintain Construction 
Grants file retention & destruction.  Provide Freedom 
of Information for Construction Grants Program. 
 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
PPG 

 
1. Develop annual FY 04 Integrated Water Quality 

Division and SRF Set-Aside workplan. 

 
T = Draft 3/03 

 Final 6/03 

 
Planning 

 
PPG 

 
2. Coordinate development of performance reports: 

a) FY 03 Exception report to EPA quarterly; 
b) FY 02 Output report to EPA annually; 
c) Governor’s report monthly; 
d) Strategic Performance Measures quarterly; and, 
e) Annual report for ADEQ set-asides 
    (Submit to WIFA and EPA.) 

 
T = a) 11/02; 2/03; 

     5/03 
 b) 8/02 A = 8/02 
 c) 12 
 d) 8/02; 11/02; 2/03; 
     5/03 
 e) 8/02 

 
Planning 
 
 
 
 
 
Planning/Drinking Water 

 
 

 
3. Coordinate with EPA the destruction of the official 

Construction Grant files as they are returned from 
State Retention Center. 

 

 
T = As required 

 
Planning 
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GOAL #1:   Clean & Safe Water         Program #4620: WQ Management Planning 

Objective #10: Continued development of efficient planning process to provide long-term vision and resources for Water 
Quality Program.  Administer comprehensive water quality program. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.10.2 

 
TASK: Workplan, Grants, Contracts & Budgets 

(Cont’d.) 
 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
PPG 

 
4. Develop grant applications and other official 

grant actions and submit to EPA or other 
agencies: 
Grant Applications Submitted: 

a. New: 

b. Supplemental Funding: 

Change Letters: 

c. Time Extensions: 

d. Rebudgets: 

e. Workplan Revisions:  

Grant Funding Researched: 

f. Proposals Submitted: 

g. Proposals Requested: 

Other Actions: 

h. PPG Official Documents: 

i. Other Official Documents: 
j. Federal Register Notification 
k. Federal/State Budget Load 
l. State/Federal Revenue Projections 
m. Output Report Completed 
n. Exception Reports Completed 
o. Workplan/Spreadsheet Change Log 

 
T = 60 (as required)     

 
Planning 

 
 

 
5. Develop/modify Accord Agreement. 

 
T = 5/03 (As needed) 

 
Planning 

 
 
 

 
6. Prepare WQD Master Profiles for FY 2004. 
 

 
T = 6/03 
 

 
Planning 
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GOAL #1:   Clean & Safe Water      Program #4620: WQ Management 

Planning 
Objective #10: Continued development of efficient planning process to provide long-term vision and resources for Water 
Quality Program.  Administer comprehensive water quality program. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 
 RESPONSIBLE 
 SECTION/ STAFF 

 
 1.10.2 

 
TASK: Workplan, Grants, Contracts & Budgets 

(Cont’d.) 
 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
All deliverables are on target. Deliverable 2b completed. Deliverable 3 not required this quarter. Deliverable 5 not needed this FY. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
ST PPG 
PPG 
 

Total 

 
28.00 
16.00 

 60.00 
 

104.00 

 
86,556 
40,909 

 187,832 
 

315,297 
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GOAL #1:   Clean & Safe Water        Program #4110: Supervisory / Gen. & 

Admi
n.
  

Objective #10: Continued development of efficient planning and operational process to provide long-term vision and 
resources for Water Quality Program. Administer Comprehensive Water Quality Program. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
1.10.3 

 
TASK: Program Development Activities. 
 
Perform program development activities relating to rules 
development and revision, UIC related activities, program 
policies and program procedures. 
 
DELIVERABLES: 

 
 

 
 

 
PPG 

 
1. Draft technical corrections to APP rule including 

nitrogen management for on-site wastewater systems. 

 
T = 12/02 

 
Permits 

 
PPG 

 
2. Propose technical corrections APP rule. 

 
T = 4/03 

 
Permits 

 
PPG 

 
3. Propose technical corrections to reclaimed water rules. 

 
T = 5/03 

 
Permits 

 
PPG 

 
4. Provide input to LTF2 rule development. 

 
T = As needed 

 
Permits 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
 Unable to comment - currently unofficial program.  All deliverables are on target. 
2ND QTR: 
Deliverable #1 is off target - portions of APP rule drafted but nitrogen management is incomplete.  Deliverables #2-4 are on target. 
3RD QTR: 
Deliverables #1, #2 and #3 are off target due to decision to postpone rule revisions in order to focus resources on AZPDES 
Stormwater Phase II activities.  Deliverable #4 on target. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F  
G/F APP 
WQFF 
ST PPG 
PPG 
 

Total 

 
5.76 

12.08 
7.20 
5.00 

28.00 
 

58.04 

 
26,680 
49,897 
31,416 
31,595 
84,491 

 
224,079 
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GOAL #2:  Reduce Trans-Boundary Risks.     Program #9100: Border Issues 

Objective #11: Continue implementing the Border Strategy Plan. 
 
 TASK/ 
 GRANT 
 

 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 
SECTION/ 
STAFF 

 
2.11.1 

 
TASK: U.S. / Mexico Transboundary Water Quality 
Projects.   
 
Follow up Transboundary Water Quality Issues in the 
Arizona - Sonora border area and conduct water quality 
studies border-wide. Provide general border 
coordination.  
 
DELIVERABLES: 
 

 
 

 
 

 
WQTAC 

 
1.  Support the Sonora Northeast WQ Monitoring 

project on WQ sampling activities under the 
ADEQ-UNISON MOU. 

 
T = As needed 

 
Hydrology 

 
“        
” 

 
2.  Provide Hydrological support to the Nogales Wash 

PCE plume. Continue working with the appropriate 
US and Mexican agencies to monitor the 
groundwater in the Nogales Wash aquifer. Conduct 
one annual sampling event for binational wells 
located on both sides of the border. Continue 
efforts to delineate the PCE plume in the Sonoran 
Nogales Wash groundwater aquifer. 

 
T = 3/03 

 
Hydrology 

 
“        
” 

 
3. Provide general border water coordination under 

the new regional water group. Attend binational 
meetings. Participate in data collection/analysis 
efforts of groundwater environmental indicators for 
the Arizona-Sonora border region. Continue 
participating in the Arizona-Mexico Commission, 
attend the IBWC Citizen Advisory group meetings 
being planned for the Arizona-Sonora border, and 
support the Arizona tribes on their efforts for water 
quality assessments of transboundary basins. 
Continue to perform GPS/GIS activities to update 
well inventories and industrial facilities (and/or 
integrate existing data) in the border area. 

 

 
T = As needed 

 
Hydrology 

 
GOAL #2:  Reduce Trans-Boundary Risks.     Program #9100: Border Issues 

Objective #11: Continue implementing the Border Strategy Plan. 
 
 TASK/ 
 GRANT 
 

 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 
SECTION/ 
STAFF 

 
2.11.1 

 
TASK: U.S. / Mexico Transboundary Water Quality 
Projects (Cont’d). 
 
DELIVERABLES: 
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“        
” 

4. Support Wastewater Pretreatment Programs in the 
Ambos Nogales border region. Extend the 
ADEQ-COAPAES MOU until June 31, 2004 to 
continue with the pretreatment technical support. 
Follow up activities after the joint 
ADEQ-COAPAES sampling activities of industrial 
discharges in Nogales, Sonora for FY2002 have 
been evaluated. 
a. Arrange/provide training on pretreatment to 

COAPAES and border communities. 

T = As needed 
 
 
 
 
 
T = 10/02 and 4/03 

Hydrology 

 
“        
” 

 
5. Support ADEQ WQD on one ADEQ ADHS 

Environmental Sampling Training workshop. 
 

 
T = 11/02 

 
Hydrology 

 
“        
” 

 
6. a. Submit quarterly progress reports to the EPA 

project officer within 30 calendar days after 
the end of each Federal fiscal quarter. These 
reports should include a discussion of the 
activities conducted during the quarter and 
progress towards milestones, problems 
encountered and their resolution, and activities 
planned for the next quarter.  In addition, 
quarterly reports should identify any special 
EPA assistance needed, as well as provide a 
financial accounting of costs incurred during 
the quarter and cumulative project costs by 
task.. 

- January 30, 2003 
- April 30, 2003 
- July 30, 2003 
- October 30, 2003 (FY 04) 

 

 
T = Quarterly 
 

 
Hydrology 

 
“        
” 

 
b. Within 90 days of the end of the project period, 

the recipient must submit a final report 
documenting project activities over the entire 
project period and the recipient’s 
achievements with respect to the project’s 
purposes and objectives. 

 

 
T = 3/04 

 
 

 
 
 
 

 
GOAL #2:  Reduce Trans-Boundary Risks.     Program #9100: Border Issues 

Objective #11: Continue implementing the Border Strategy Plan. 
 
 TASK/ 
 GRANT 
 

 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 
SECTION/ 
STAFF 

 
2.11.1 

 
TASK: U.S. / Mexico Transboundary Water Quality 
Projects (Cont’d). 
 
DELIVERABLES: 
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 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain 
why. 
 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
This workplan task transferred to SRO this quarter.  Reporting will come from SRO in the future once staff is assigned.  
Current report: all deliverables are on target; deliverable #2 sampling scheduled for 4th quarter FY03. 
 

 
 
FTE FUNDING 
SOURCE 

 
MONTHS 

 
AMOUNT 

 
WQTAC 

 

 
12.00 

 

 
53,381 

 

 
     REVISED AUGUST 2, 2002 
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GOAL #3: Expansion of Right To Know.            Program #4210:   Safe Drinking 

Water 
  Objective #12: Define types of data/information available on Internet.  By 2005, develop an implementation plan. 
 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
3.12.1 

 
TASK: Drinking Water Website. 
 
Maintain and update drinking water information on 
ADEQ’s website. 
 
DELIVERABLES: 
 

 
 

 
 

 
PPG 

 
1. Coordinate with ADEQ webmaster. 

 
T = Ongoing  

 
Drinking Water 

 
PPG 

 
2.   Ensure information submitted to webmaster is 

accurate. 

 
T = As needed 

 
Drinking Water 
 

 
PPG 

 
3.   Review posted material on website to ensure 

information is accurate and up to date. 
 

 
T = 12 

 
Drinking Water 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
All deliverables are on target. 
 

 
 
FTE FUNDING 
SOURCE 

 
MONTHS 

 
AMOUNT 

 
PPG 

 

 
2.00 

 
7,725 
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GOAL #3: Expansion of Right To Know.      Program #4210:   Safe Drinking 

Water 
Objective #13: By 2000, implement framework and content for consumer confidence reports. 

 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
RESPONSIBLE 

SECTION/ 
STAFF 

 
3.13.1 

 
TASK: Increasing Public Awareness. 
 
Increase public water system customer knowledge of 
where their water comes from, the quality of their water 
and how their waters systems operates through the 
publication of an annual Consumer Confidence Report 
(CCR). 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
 

 
1. Develop outreach materials for CCR.  

 
T = As needed 

 
Drinking Water 

 
 

 
2.  Conduct CCR workshop efforts with capacity 

development assistance activities. 
 

 
T = 12 

 
Drinking Water 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
All deliverables are on target. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
ST SRF/PWSS II 
 

 
 2.00 

 
 4,917 
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GOAL #4: Provide Credible Deterrent &Greater Compliance with the law.                 Program #4740:   

NPDES 
Objective #14: Achieve continued improvement in compliance and enforcement in high priority areas. 

 
 

TASK/ 
GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 4.14.1 

 
TASK: Water Pollution Data Management 
 
Ensure accuracy of compliance database (WCET & 
Drinking Water) used to support compliance and 
enforcement programs.   

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
 

 
1. Conduct comparison and review for compliance the 

facility information provided on Self-Monitoring 
Report Forms with state water quality protection 
database information (WCET). 

 
T = 200 

 
Compliance 

 
 

 
2. Conduct mailing to APP and Reuse permitted 

facilities requesting the owner confirm water quality 
protection database information and providing the 
owner with the correct ADEQ mailing address for 
submittal of self-monitoring report forms. 

 
T = 200 

 
Compliance 

 
 

 
3. Conduct telephone survey of APP and Reuse 

permitted facilities, requesting confirmation of water 
quality protection database information. 

 
T = 200 

 
Compliance 

 
PPG 

 
4. Perform facility file verification of reporting 

violations discovered through use of the water quality 
protection database before issuance of Notices of 
Violation, then modify database accordingly. 

 
T = 100 

 
Compliance 

 
PPG 

 
5. Enter discharge monitoring report data into PCS 

within 20 days of receipt of the discharge monitoring 
report (DMR). 

 
T = As needed 

 
Compliance 

 
PPG 

 
6. Enter NPDES inspection information into PCS 

within 45 days of inspection. 

 
T = As needed 

 
Compliance 

 
PPG 

 
7. Perform quality control of PCS data to identify 

missing or incorrect data, monthly 

 
T = 12 

 
Compliance 

 
 

 
8. Prepare Quarterly Non-Compliance Report from 

PCS. 

 
T = Quarterly 

 
Compliance 
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GOAL #4: Provide Credible Deterrent & Greater Compliance with the law.        Program #4740:   NPDES 

Objective #14: Achieve continued improvement in compliance and enforcement in high priority areas. 
 

 
TASK/ 

GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 4.14.1 

 
TASK: Water Pollution Data Management 

(Cont’d.) 
 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
 

 
9. Support creation of agency-wide enforcement docket. 

 
T = Quarterly, as needed 

 
Compliance 

 
PPG/ 

104(b)(3) 
Az Prior. 

 
10. Conduct analysis, design, programming, and 

implementation steps to meet new requirements for 
WCET database systems to support AZPDES and 
Permits. 
· Electronic loading of required data into PCS 
· PCS training for ADEQ staff 

 
 
 
 
 
T = 6/03 
T = 10/02 

 
Data Mgmt. (co-Lead) 
Compliance (co-Lead) 

 
PPG 

 
11. Incorporate drinking water rule requirements into 

drinking water database system as needed. 
a. stage 1 m/dbp rule 
b. lead and copper 
c. link ADEQ enforcement actions to violations 
d. general SDWIS interface upload maintenance 

 
T = 6/03 
 
a. T = 9/02 
b. T = 7/02 
c. T =9/15/02 A=9/15/02 
d. T = Ongoing 

 
Compliance (co-Lead) 
Drinking Water (co-Lead) 
Data Mgmt. 

 
PPG 

 
12. Technical support for Drinking Water electronic 

reporting system and public access to selected data; 
and continue research on web-based electronic 
reporting alternatives. 

 

 
T = As needed 

 
Data Mgmt. 

 
PPG 

 
13. Coordinate with EPA R9 the input of minor source 

NPDES compliance information into PCS or 
develop an alternative method to generate an annual 
facility compliance report. 

 

 
T = As needed 

 
Compliance (co-Lead) 
Data Mgmt. 

 
NOTE: Partial freeze of state-funded FTEs is in effect. 
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GOAL #4: Provide Credible Deterrent & Greater Compliance with the law.        Program #4740:   NPDES 

Objective #14: Achieve continued improvement in compliance and enforcement in high priority areas. 
 

 
TASK/ 

GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE 

OR QUANTITY 
T=TARGET   
A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 4.14.1 

 
TASK: Water Pollution Data Management 

(Cont’d.) 
 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
Deliverables #1-10, #11d, #12 and #13 are on target.  Deliverables #11a and #11b are off target.  First portion of lead and copper 
completed, second portion not yet started.  Deliverable #11c is completed..  Additional staff are being expanded access to PCS. 
2ND QTR: 
Data Management:  Deliverable #11b is completed including SDWIS reporting of violations.  All other deliverables are on 
target. 
Drinking Water: Drinking water program is planning on moving to SDWIS State database.  Process had begun to determine 
requirements for this switch to occur. 
Compliance: All deliverables are on target. 
3RD QTR: 
Data Management:  All deliverables are on target. 
Compliance:   All deliverables are on target. 
Drinking Water:   Drinking Water Program is planning on moving to SDWIS State database.  Process had begun to determine 
requirements for this switch to occur. 
 

 
 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
ST PPG 
PPG 
ST SRF/PWSS II 
WQARF-PPG 
 

Total 

 
 44.30 
 32.50 

15.00 
 9.00 
     3.00 
 
 102.80 

 
92,810 
90,423 
52,759 
29,457 

 11,605 
 

277,054 
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Program #’s: 4710 - St. WQ Permits; 4740 - NPDES; 4750 - Non-Permitted PS Discharge; 4810 - NPS-Other 
GOAL #4: Provide Credible Deterrent and Greater Compliance with the law.  

Objective #14 : Achieve continued improvement in compliance and enforcement in high priority areas. 
 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
STAFF 

 
4.14.2 

 
TASK: Water Pollution Enforcement. 
 
Evaluate, prepare and take informal and formal 
enforcement actions for violations of state water quality 
statutes, rules and permit conditions and federal CWA 
statutes, rules and permit conditions. 
 
DELIVERABLES: 
 

 
 

 
 

 
 

 
1. Issue Notices of Violation and track schedules for 

permit violations.   

 
As needed 

 
Compliance 

 
PPG 

 
2. Issue Administrative Orders and track schedules 

(as needed).  

 
As needed 

 
Compliance 

 
PPG 

 
3. Referrals to the Attorney Generals Office  

(as needed). 

 
As needed 

 
Compliance 

 
 

 
4. Close enforcement actions (as needed).  

 
As needed 

 
Compliance 

 
 

 
5. Review concluded cases and those under 

development during monthly teleconferences. 
 

 
As needed 

 
Compliance 

 
PPG 

 
6. Hold regular meetings and/or conference calls with 

EPA to discuss CWA enforcement. Document 
agreement on discussed items and follow up actions. 
Provide list of cases monthly. One call each quarter 
will be devoted to discussing the QNCR list and the 
details of actions taken on each SNC on the QNCR 
list. The dates for the quarterly calls devoted to 
QNCR discussion are scheduled as follows: 

- September 20, 2002 
- December 20, 2002 
- March 2003 
- June 2003 

 
T = 12 (monthly) 

 
Compliance 

 
PPG 

 
7. Written Quarterly Enforcement Report to EPA 

which includes: a) number of Administrative Orders 
issued, b) number of Administrative Orders issued 
resulting in compliance; c) penalties (civil, assessed 
and collected); d) brief description of SEPs 
accepted; e) brief description of civil actions 
initiated and concluded every two quarters (twice 
per year). 

 

 
T = 4 (quarterly) 

 
Compliance 

 
NOTE: Partial freeze of state-funded FTEs is in effect. 
 

 
Program #’s: 4710 - St. WQ Permits; 4740 - NPDES; 4750 - Non-Permitted PS Discharge; 4810 - NPS-Other 
GOAL #4: Provide Credible Deterrent and Greater Compliance with the law.  
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Objective #14 : Achieve continued improvement in compliance and enforcement in high priority areas. 
 
 
 TASK/ 
 GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
STAFF 

 
4.14.2 

 
TASK: Water Pollution Enforcement.  (Cont’d) 
 
DELIVERABLES: 
 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
 
1ST QTR: 
All deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
All deliverables are on target. 
 

 
 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
ST PPG 
GF/AZPDES (NPDES) 
PPG 
 

Total 

 
40.40 
14.00 
12.00 

  9.20 
 

75.60 

 
114,961 
35,487 
41,616 

 24,342 
 

216,406 
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GOAL #4: Provide Credible Deterrent &Greater Compliance with the law.  Program #4210:   Safe Drinking Water 

Objective #14: Achieve continued improvement in compliance and enforcement in high priority areas. 
 

 
TASK/ 

GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 4.14.3 

 
TASK: Drinking Water Enforcement 
 
Evaluate, prepare and take informal and formal 
enforcement actions for violations of state drinking water 
program statutes and rules and for violations of delegated 
federal SDWA statutes and rules. 

 
 

 
 

 
 

 
DELIVERABLES: 

 
 

 
 

 
PPG 

 
1. Issue Notices of Violation and track schedules for 

monitoring, reporting, and MCL-related violations.  

 
T = As needed 

 
Compliance 

 
PPG 

 
2. Issue Administrative Orders and track schedules, as 

needed. 

 
T = As needed 

 
Compliance 

 
PPG 

 
3. Referrals to the Attorney Generals Office, as 

needed. 

 
T = As needed 

 
Compliance 

 
PPG 

 
4. Close enforcement actions, as needed. 

 
T = As needed 

 
Compliance 

 
PPG 

 
5. Address, evaluate and respond to 100% of EPA’s 

Significant Noncompliance List (within 30 days). 
a. Confirm true SNCs; 
b. Assess which SNCs ADEQ will address 

and which EPA will address; 
c. For each case, determine type of action to 

be taken and the timeframe for that action; 
d. Revise Targets for the following 

enforcement actions as needed: 
- Issue Notices of Violation and track 

schedules for monitoring, reporting, and 
MCL related violations, as needed. 

- Issue Administrative Orders and track 
schedules as needed. 

- Referrals to the Attorney General’s 
Office as needed. 

 
T = 4 (quarterly) 

 
Compliance 

 
PPG 

 
6. MCL exceedance public notice confirmations, as 

needed. 

 
T = As needed 

 
Compliance 
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GOAL #4: Provide Credible Deterrent &Greater Compliance with the law.  Program #4210:   Safe Drinking Water 

Objective #14: Achieve continued improvement in compliance and enforcement in high priority areas. 
 

 
TASK/ 

GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 4.14.3 

 
TASK: Drinking Water Enforcement (Cont’d.) 
 
DELIVERABLES: 
 

 
 

 
 

 
PPG 

 
7. Hold regular meetings and/or conference calls with 

EPA to discuss drinking water enforcement. 
Document agreement on discussed items and follow 
up actions. One call each quarter will be devoted to 
discussing the SNC list and the details of actions 
taken on each SNC. The dates for the quarterly calls 
devoted to SNCs are scheduled as follows to 
coincide with the SNC/Exception Processing Cycle: 

- September 20, 2002 
- December 20,2002 
- March 2003 
- June 2003 

 
T = 12 (monthly) 

 
Compliance 

 
PPG 

 
8. Written Monthly Enforcement Report to EPA which 

includes: a) number of Administrative Orders 
issued, b) number of Administrative Orders issued 
resulting in compliance; c) penalties (civil and 
administrative, assessed and collected); d) brief 
description of SEPs accepted; e) brief description of 
civil actions initiated and concluded every two 
quarters (twice per year); and  f) Actions taken on 
any SNCs. 

 
T = 12 (monthly) 

 
Compliance 

 
PPG 

 
9. Quarterly SDWIS updates to EPA 

August 15, 2002 
November 15, 2002 
February 15, 2003 
May 15, 2003 

 
T = 4 

 
Data Mgmt. 
Compliance 

 
PPG 

 
10. Complete identification of Groundwater Under the 

Influence systems. Discuss status of GUDI actions 
taken during monthly calls; track percentage of 
suspect sources for which determinations have been 
made. Close enforcement actions, as needed. 

 

 
T = 12/31/02 

 
Compliance 

 
PPG 

 
11. Report to SDWIS all systems violating initial lead 

and copper monitoring requirements. 
 

 
T = 7/01/02 A = 11/01/02 

 
Compliance 
Data Mgmt. 
 

 
PPG 

 
12. Address Wellton Mohawk non-compliance. 
 

 
T = 6/30/03 

 
Compliance 
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GOAL #4: Provide Credible Deterrent &Greater Compliance with the law.  Program #4210:   Safe Drinking Water 

Objective #14: Achieve continued improvement in compliance and enforcement in high priority areas. 
 

 
TASK/ 

GRANT 

 
 
 
 OUTPUT DESCRIPTION 

 
EVALUATION, DATE OR 

QUANTITY 
T=TARGET   A=ACTUAL 

 
 RESPONSIBLE 
 SECTION/ 
 STAFF 

 
 4.14.3 

 
TASK: Drinking Water Enforcement (Cont’d.) 
 
DELIVERABLES: 
 

 
 

 
 

 
 EXCEPTION REPORT COMMENTS 
(Info Needed:  On-Target, Off-Target, Completed or N/A(No Activity).    If “Off Target”, please explain why. 
1ST QTR: 
Deliverable #8 is off target, loss of staff, hiring to commence.  Deliverable #9 was completed August 15, 2002, SDWIS reporting.  
Deliverable #11 is completed.  All other deliverables are on target. 
2ND QTR: 
All deliverables are on target. 
3RD QTR: 
Data Management:   Deliverable #9 is on target; #11 completed. 
Compliance:   All deliverables are on target. 
 

 
 

 
FTE FUNDING SOURCE 

 
MONTHS 

 
AMOUNT 

 
G/F 
G/F DW 
ST PPG 
PPG 

 
Total 

 
23.20 
36.00 
29.00 

 31.00 
 

119.20 

 
60,113 

101,286 
77,589 

 109,517 
 

348,505 
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